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1. Leaving a legacy: Looking out for future generations 

1.1 Natural Resource Management 

1.1.1 Biodiversity Management 

Tracking Progress/Targets 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
Percentage of properties with mapped 
bushland involved in private land 
conservation programs 

% >7 7  No further update on status at September 2019. 

2 
Number of threatened species for which 
Council is implementing recovery actions 

# 20 45  
No additional species or actions within the current 
reporting period. 

3 

Percentage of Tweed Coast 
Comprehensive Koala Plan of 
Management actions complete or on 
track 

% >75 88  

Koala Plan of Management actions continue to be 
delivered in accordance with the strategy implementation 
table. 

4 Customer satisfaction rating % >80 N/A  Resources have not been available to measure this rating. 

 

Significant Projects/Works 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
Ongoing creation of additional koala 
habitat on private and public land toward 
the KPOM target of 200 hectares 

Ha 20 N/A  This result is calculated annually. 

2 
Update mapping of vegetation 
communities 

% 100 10  No further progress on this action for the reporting period. 

3 Review of Environmental Zones % 100 40  

Communications strategy in preparation for preliminary 
exhibition of proposed environmental zones for the Tweed 
Coast. 
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ITEM KPI MEASURE TARGET RESULT   COMMENT 

4 
Implementation of the Shire-wide Flying-
fox camp management plan 

% 67 38  

Many actions will remain in progress for the life of the plan. 
A number of plan actions are "as needs" or seasonal, and 
have not been included in this reporting period. 

6 
Prepare a Tweed Shire Biodiversity 
Strategy 

% 50 0  No progress as yet. 

 

1.1.2 Bushland Management 

Tracking Progress/Targets 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
Percentage of land management plan 
actions complete or on track 

% >75 86  
Ongoing actions toward implementation of prescribed 
burns and management of high risk weeds as required. 

2 
Percentage of Asset Protection Zones 
maintained 

% >95 100  
All inspections and maintenance actions completed in 
accordance with specifications. 

3 
Cost per hectare of bushland 
management actions 

$ 445 410  No further progress on this action for the reporting period. 

4 
Change in the extent of Bitou bush in the 
Tweed Coastal Reserve 

% 0 N/A  
Analysis of survey not complete. Ground truthing of aerial 
survey remains to be completed. 

  

Significant Projects/Works 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 

Plan and support hazard reduction burns 
on bushland reserves in accordance with 
land management plans and the Tweed 
Coast Koala Fire Management Plan 

# 2 1  
Hazard reduction burn (approximately 3 ha) in Pottsville 
Environment Park completed on 7 August 2019. 

2 
Community engagement activities 
promoting the values of Council’s 
bushland reserves 

# 4 1  

Promotional support and presentation at the Team Koala 
Community Fun Day at Pottsville on Sunday 22nd 
September 2019. 

3 
Implementation of the NSW 
Environmental Trust funded project 

% 100 95  

The Investing in the future of the Pottsville Koala’s project 
has resulted in restoration and creation of koala habitat, 
control of vertebrate pest species, dedication of Wildlife 
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ITEM KPI MEASURE TARGET RESULT   COMMENT 

‘Investing in the future of Pottsville’s 
koalas 

Protection Areas and bushfire planning. The project has 
provided opportunities for community involvement, 
fostering a sense of community custodianship towards the 
Pottsville Wetland and its koalas. Project actions have 
benefitted a host of other threatened species and EECs 
and complement similar actions Council is undertaking 
throughout its adjoining coastal koala reserve system at 
Pottsville. 
The final project report has been completed and is due to 
be submitted to the NSW Environmental Trust by the end 
of October 2019. 

 

1.1.3 Coastal Management 

Tracking Progress/Targets 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
Percentage of Coastal Management 
Program actions complete or on track 

% >75 43  

The coastal ranger position has commenced and 
additional funding has been provided to address 
threatened species management including pest animal 
control. Progress has been made in updating dog access 
signage along the coast, updating dune management 
plans and review of Environmental Zones for the Tweed 
Coast. 

2 
Median annual condition rating of beach 
access ways and viewing platforms 

# <3.5 3.5  Reactive maintenance work performed on access facilities. 

3 
Median annual condition rating of boating 
and foreshore facilities 

# <3.5 3.5  

Boating and foreshore facilities are being maintained and 
repaired on a priority basis. There are maintenance works 
required at Tumbulgum and Condong boat ramps that will 
be prioritised over the next quarter. 

4 
Number of Dunecare volunteer person 
hours worked 

# 6,000 1,800  

The reported hours worked by DuneCare volunteers is 
3,535 total hours for the six groups for January to June 
2019. Therefore it is estimated that the volunteer hours to 
date in this financial year will be in the order of 1,800 total 
hours. 
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Significant Projects/Works 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
Review and update DuneCare Plans of 
Management 

% 100 50  

DuneCare site plans will be completed and distributed to 
the seven groups by the end of 2019. Work areas and 
tasks reflect the sensitivity of coastal areas mapped as 
Littoral Rainforest and Coastal Wetlands under the 
Coastal Management SEPP. 

2 
Deliver priority actions from Waterways 
Infrastructure Asset Management Plan 

% 75 30  

Work to stabilise the Foysters Jetty abutment has been 
completed. A major new project has also arisen through 
the identification of defects in a seawall at Terranora 
Terrace, Tweed Heads. Investigations are being 
undertaken into options to repair or replace the seawall 
with works scheduled for July 2020. Priorities for the next 
quarter include reviewing the possibility to repair the Budd 
Park revetment wall in Murwillumbah as well as 
completing maintenance at Crystal Waters jetty. 

4 
Develop Tweed Coastline Management 
Program 

% 67 20  

Draft Scoping Study in progress (Stage 1) to identify 
required studies and guide plan development. Scoping 
Study due for completion by end of 2019 with community 
engagement and plan development through 2020. 

 

 

1.1.4 Environmental Sustainability 

Tracking Progress/Targets 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
Percentage of Environmental 
Sustainability Prioritisation Strategy 
(ESPS) initiatives completed or on track 

% >75 44  All actions progressing. 

2 
Annual reduction in Council greenhouse 
gas emissions (specific target to be set 

% >0 5  
Unleaded fuel use in the Council fleet has reduced by 16% 
compared to last year, due in-part to an increase in uptake 
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ITEM KPI MEASURE TARGET RESULT   COMMENT 

pending Renewable Energy Action Plan 
completion) 

of hybrid vehicles, avoiding 87 tonnes of greenhouse gas 
emissions. 
Streetlight electricity use has decreased by 2% or 53MWh 
in 2018/2019, commencing from March 2019 when nearly 
400 mercury vapour and compact fluorescent lights were 
replaced with LED fittings in the Salt/Casuarina area. 43 
tonnes of greenhouse gas emissions have been avoided 
as a result. 
Electricity use across other Council facilities has dropped 
by 89MWh in 2018/2019, avoiding 72 tonnes of 
greenhouse gas emissions as a result of the 555kW of 
solar that was installed across 9 facilities. 

3 
Percentage of Renewable Energy Action 
Plan initiatives completed or on track 

% >75 70  

Progress in the past 3 months includes: 

 replacement of TRAC interior pool lights with LEDs 

 investigation of unusually high power use at TRAC: 
awaiting review of variable speed drive settings 

 investigation of replacement heat pump at Kingscliff 
pool 

 monitoring to ensure solar installations are 
performing as expected 

 Six of the twenty REAP phase 1 projects are 
delayed due to: 

 structural engineering investigations to progress 
solar at Tweed Heads Admin Office 

 confirmation of Kingscliff Library as preferred site for 
solar instead of extending panels at Tweed Heads 
Library 

 seeking confirmation that grant funding for South 
Tweed pool (roof condition too deteriorated to take 
solar) can be reallocated to solar at Kingscliff pool 

 Tweed Heads depot installation awaiting other 
projects to also be 'bundled' ready for market 

 Limitations on staff capacity to scope and pursue 
HVAC and LED replacement projects at the same 
time as solar projects. 
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ITEM KPI MEASURE TARGET RESULT   COMMENT 

4 
Total attendance at sustainability 
program engagement events 

# 650 40  
40 nominations received for the 2019 Sustainability 
Awards. 

  

Significant Projects/Works 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
Revision of the Tweed Community and 
Council Climate Change Action Plan 

% 100 40  

No progress to report. Sustainability Program resources 
will be able to progress this item in December 2019 after 
the Sustainability Awards have been delivered. 

2 

Facilitate energy efficiency projects and 
renewable energy installations at Council 
facilities in line with the Renewable 
Energy Action Plan 

# 20 14  

Progress in the past 3 months includes: 

 replacement of TRAC interior pool lights with LEDs 

 investigation of unusually high power use at TRAC: 
awaiting review of variable speed drive settings 

 investigation of replacement heat pump at Kingscliff 
pool 

 monitoring to ensure solar installations are performing 
as expected 

 Six of the twenty REAP phase 1 projects are delayed 
due to: 

 structural engineering investigations to progress solar 
at Tweed Heads Admin Office 

 confirmation of Kingscliff Library as preferred site for 
solar instead of extending panels at Tweed Heads 
Library 

 seeking confirmation that grant funding for South 
Tweed pool (roof condition too deteriorated to take 
solar) can be reallocated to solar at Kingscliff pool 

 Tweed Heads depot installation awaiting other 
projects to also be 'bundled' ready for market 

 Limitations on staff capacity to scope and pursue 
HVAC and LED replacement projects at the same 
time as solar projects. 

3 Tweed ‘Living for the Future’ Home Expo % 100 0   
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ITEM KPI MEASURE TARGET RESULT   COMMENT 

4 
Community engagement activities about 
energy and climate change 

# 4 1  

40 nominations received for the Sustainability Awards.  
Ongoing promotion of Council's Solar Buyers Guide and 
NSW state energy efficiency programs for the community 
and business via community member inquiries and social 
media. 

5 
Climate change adaptation actions 
implemented consistent with the Tweed 
Climate Change Action Plan 

% 67 25  

Enabling Regional Adaptation report finalised and 
circulated across Council programs, and Council website 
updated. 

 

1.1.5 Sustainable Agriculture 

Tracking Progress/Targets 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
Farmland area with improved 
management practice as a result of 
Council actions 

Ha 100 86  

No additional hectares of improved land management 
resulting from additional works by landholders in 
association with the Tweed Shire Council's Sustainable 
Agriculture Small Grants Program this period. 

2 
Percentage of Tweed Sustainable 
Agriculture Strategy actions complete or 
on track 

% >75 77  77% of actions commenced or completed. 

3 
Proportion of rural landholder attendees 
at sustainable agriculture events for the 
first time 

% 25 52  

34 of 65 attending the Worst Weeds of the Tweed 
workshop had not attended a Council Sustainable 
Agriculture event before. 

  

Significant Projects/Works 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

2 
Education and engagement workshop 
and field day series 

# 4 1  

Worst Weeds of the Tweed workshop was held at 
Tyalgum Hall and a local farm on 19 September 2019. The 
event was attended by 70 farmers and land managers and 
provided advice on non-conventional methods of weed 
control. The workshop was the first of a series of eight 
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ITEM KPI MEASURE TARGET RESULT   COMMENT 

capacity building workshops to be delivered in 2019 and 
2020 with funding from the NSW Environmental Trust. 

3 
Assist landholders to vegetate agricultural 
drains and waterways 

# 10 0  No landholder approaches this quarter. 

4 
Acid Sulphate Soil hotspot identification 
and remediation 

# 2 0  No remediation works conducted this quarter. 

5 
Hold a food forum to showcase local 
agriculture and food opportunities 

# 1 1  
A food forum, the Farm2Plate Exchange, was held in May 
2019. 

 

1.1.6 Waterways (Catchment) Management 

Tracking Progress/Targets 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
Kilometres of natural waterway improved 
through rehabilitation works 

km 5 0.5  

Revegetation of a 400m section of the Rous River was 
completed in July 2019.  A number of significant projects 
are in the design and investigation stage. 

2 
Compliance with NSW Government key 
water quality standards and objectives 

% =>75 68  

In September 2019 Council released its annual water 
quality report card for Tweed's waterways. The average 
level of compliance with NSW water quality objectives for 
the Tweeds waterways over this period was 68%. As well 
as reporting on water quality, this years Tweed River 
Report included information on Dolphins and Osprey as a 
means of expanding our understanding of waterway 
health. 

  

Significant Projects/Works 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

2 
River Health Grants Program 
implementation 

% 75 55  

River Health Grants implementation has commenced for 
the financial year. Projects will be located throughout the 
upper catchment with sites at Byrrill Creek, Uki, Oxley 
River, Rous River and Burringbar Creek. 
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ITEM KPI MEASURE TARGET RESULT   COMMENT 

3 
Deliver actions from Tweed Estuary 
Management Plan 

% 50 N/A  Plan to be finalised. 

4 
Annual production and distribution of a 
Tweed catchment water quality report 

# 1 1  
The 2019 Tweed water quality report card was released in 
September. 

 

1.2 Asset Protection 

1.2.1 Floodplain Management 

Tracking Progress/Targets 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
Scheduled inspections of all flood 
mitigation assets 

# 2 1  Inspections ongoing and on track. 

2 
Quarterly meetings with Emergency 
Services, key Government Agencies and 
community representatives 

# 4 1  
Floodplain Management Committee meeting held 14 June. 
Next meeting scheduled for November. 

  

Significant Projects/Works 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
Implementation of the Tweed Valley 
Floodplain Risk Management Plan 

% 75 60  

Projects currently underway include: Voluntary House 
Purchase Scheme (adopted by Council); Voluntary House 
Raising Scheme (yet to commence); Tumbulgum Gauge 
Implementation (completed, winning a floodplain risk 
management award); Locality Specific Flood Studies 
(Murwillumbah CBD, South Murwillumbah); Community 
flood markers (underway). Applications for Tweed Valley 
Flood Study update and implementation of the 
Murwillumbah Levee Spillway submitted to Department of 
Planning Environment and Industry. 

3 
Implementation of the Coastal Creeks 
Floodplain Risk Management Plan 

% 75 40  
Projects currently underway include: Voluntary House 
Purchase Scheme (adopted by Council); Voluntary House 
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ITEM KPI MEASURE TARGET RESULT   COMMENT 

Raising Scheme (yet to commence); Flash flood warning 
system for Burringbar-Mooball (Stage 1 gauging complete, 
Stage 2 warning system underway); Community flood 
markers (underway). 

4 
Implement Murwillumbah CBD flood 
Study Outcomes 

% 67 8  No further progress. 

5 
Develop and implement community 
awareness programs 

% 67 11  
Ongoing. Attended South Murwillumbah Business 
Breakfast (SES) 3 October 2019. 

 

1.2.2 Stormwater Drainage 

Tracking Progress/Targets 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
Proportion of stormwater network 
inspected 

% 25 5  No further works since last update. 

2 
Volume of rubbish collected and removed 
from the stormwater system 

m3 200 48  
48 cubic metres of pollutants removed from stormwater 
traps in 2019/2020 from July to September. 

3 
Percentage of stormwater pipe repair and 
replacement program completed 

% 100 0  
Pipe relining program to be finalised January 2020 and 
tenders for works called. 

  

Significant Projects/Works 

Projects 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
Complete stormwater network asset 
surveys 

% 100 40  
Tender for another condition survey planned for early 
2020. 

2 
Undertake condition surveys of 
stormwater pipes and pits 

% 100 20  
Tender for another condition survey planned for early 
2020. 

3 
Develop and prioritise a forward works 
program for stormwater asset repairs and 

% 50 12.5  
Stormwater systems in Banora Point and Tweed Heads 
South currently being surveyed. 
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ITEM KPI MEASURE TARGET RESULT   COMMENT 

replacement based on condition survey 
results 

 

Capital Works 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

02 Bogangar - Tamarind Ave % 50 10  
Deferred to 2020/2021 program due to property 
negotiation issues. 

07 Tweed Heads - Coral St % 100 10  
Design complete. Construction scheduled October 2019 to 
March 2020. 

08 Banora Point - Pioneer Parade % 100 100  Project completed July 2019. 

09 Burringbar - Greenvale Crt % 100 10  
Design 90% complete. Construction tenders expected to 
be let early 2020. 

10 Murwillumbah - Queensland Road % 100 90  
Project under construction. Completion early October 
2019. 

11 Chinderah – Chinderah Bay Dr. % 100 10  
Design 50% complete. Land acquisition issue to be 
resolved. Construction scheduled for May 2020. 

12 Fingal Head - Main Rd % 50 10  

Design 90% complete. Easement negotiations with 
property owner underway and AHIP to be finalised. Project 
deferred to 2020/2021 as a result. 

13 Fingal Head – Elizabeth St % 50 0  Proposed to be deferred to 2021/2022. 

14 Murwillumbah - Mooball St % 100 10  
Design 90% complete. Works scheduled prior to road 
upgrade project at same location in 2020. 

15 Murwillumbah - Tumbulgum Rd % 100 20  Project deferred. 

16 Tweed Heads South – Agnes St % 100 5  
Design complete. Project construction scheduled for May 
2020. 

3 Drainage: Reynolds Street % 100 10  Project deferred. 
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1.3 Utility Services 

1.3.1 Rubbish and Recycling Services 

Tracking Progress/Targets 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
Diversion from landfill of rubbish collected 
from red, yellow and green bins 

% 62 57.9   

2 
Diversion from landfill of all waste 
received at the tip 

% 60 51.9   

3 
Household organics collected for reuse 
(average kg per household per year) 

# 300 94   

4 
Household recycling product collected for 
reuse (average kg per household per 
year) 

# 270 62   

5 
Compliance with environmental 
standards for tip sites 

% 99 99   

 

Significant Projects/Works 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
Stotts Creek Internal roadworks and 
traffic management 

% 100 6   

2 Organics Processing Facility % 100 6   

3 
Stotts Creek last putrescible cell 
construction 

% 100 7   

4 Weighbridge and office upgrade % 100 5   

5 Saw tooth drop off area % 100 3   

 

1.3.2 Sewerage Services 

Tracking Progress/Targets 
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ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
Compliance with NSW Environmental 
Protection Authority licence requirements 

% 100 100  

There were several exceedances at Mooball wastewater 
treatment plant for nitrogen and ammonia above the EPA 
licence limit due to high ammonia in the influent. Banora 
Point wastewater treatment plant had significant weed 
growth in the lagoon causing exceedances for 
thermotolerant coliforms. Tyalgum wastewater treatment 
plant had one exceedance for suspended solids from an 
algal bloom in the storage lagoon. 
Total compliance for the quarter was 92% despite the 
sample failures above. (NSW Dept Planning, Industry and 
Environment: overall compliance of 90% and above is 
deemed to be 100% compliant). 

2 
Total number of service interruptions per 
year 

# <106 1  

There was 1 Interruptions to sewer services resulting from 
problems with in the public sewer system for the first 
quarter and this result is well below the target value of 45. 

3 
Total number of odour complaints per 
year 

# <36 3  

3 odour complaints were received and resolved by sealing 
a manhole, changing a pump station vent filter and 
installing a valve on a customer service line. 

4 Percent of sewage recycled % 15 13.9  

 Demand for effluent used for irrigation increased as the 
dry weather persists and sugar mill usage is higher than 
average while harvesting continues. 

 

Significant Projects 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

A1 Gravity Mains - Relining % 75 26  

The combined annual sewer main rehabilitation program 
has been increased by 25% to $2,379,000. This maintains 
a significant increase in Council's annual program.  The 
program is on track with expenditure at the end of the first 
quarter at $616,820. 

A2 Gravity Mains – Upgrade/New % 75 50  

SGM Recreation St Design has been completed (October 
2019) and handed over to Contracts for Project 
Management of the construction phase. These works will 
be carried out via external contract and tenders likely to be 
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ITEM KPI MEASURE TARGET RESULT   COMMENT 

advertised during October/November 2019.  Construction 
expected to be complete by end of March 2020. 
SGM Philp Pde Upgrade, Cultural heritage Assessment 
required, consultants were engaged in August 2019. The 
construction of this project has been deferred until the 
recommendations of the Cultural Heritage assessments 
have been received and the subsequent project 
implications have been assessed. 

A4 Rising Main – Replacement/Upgrade/New % 75 38  

Acacia St SRM 3023 complete.  
Martinelli Av SRM3004 design is complete. Construction 
brought forward to start October 2019 and completion 
scheduled by end of 2020.  
Boundary St SRM 2001, design is complete. Materials 
procured and construction expected to be completed by 
end of 2019. 
Bimbadeen Av SRM 3005 design complete, tenders have 
been called and awarded and construction has 
commenced. Expected completion by February 2020. 
Lundberg Dv West SRM 1010, design and easement 
creation underway. Expected project completion mid-late 
2020.  
Wollumbin St SRM 1015, in conjunction with road upgrade 
project. Construction underway and expected completion 
by December 2019. 
Jacaranda Ave SRM 2020 partial upgrade, completed.  
Brett St SRM 2002, project initiated, design phase yet to 
start. Construction scheduled for completion by end of 
2020.  
Hibiscus Parade SRM 3002 & Oyster Pt Rd SRM 3003, 
design complete, to be constructed by contractors. Tender 
closes end of October 2019. Expected completion in early 
2019. 
Eunga St SRM 3008, in design phase. Programmed for 
completion by end of 2019/2020 financial year. 
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ITEM KPI MEASURE TARGET RESULT   COMMENT 

B1 
Pump Station – 
Mechanical/Electrical/Civil/Generator  
Upgrades 

% 75 20  

Acacia SPS 3023 upgrades is complete.  
Martinelli Av SPS 3004 design near complete. 
Construction scheduled to be complete mid-2020. 
Bimbadeen Av SPS 3005 design is complete. Construction 
scheduled to be completed by end of March 2020. 
Afex Park SPS 2033 design is complete. Pumps and 
equipment received. Tenders for building construction 
awarded an construction commenced. Upgrades 
scheduled to be completed mid-2020. 
Darlington Dr SPS 3006 construction complete. 
Pigabeen Rd SPS 2026 design is complete and new 
pumps have been received. Switchboard to be upgraded 
prior to new pump install. Construction scheduled to be 
completed by end of 2019. 
Cobaki Broadwater Village SPS 2046 design is complete. 
Construction scheduled to be complete end 2019. 
Lundberg Dv SPS 1010 - project initiated, design phase 
yet to start 
Recreation St SPS 2004 conversion to wet well and 
associated upgrades - in design phase 
Leisure Drive East SPS 3019 - in design phase 

B2 Pump Station - Odour & Septicity Control % 75 5  

Gollan Dr Sewer Pump Station Odour Treatment Facility 
proposed in 2021. During 2019/20 financial year additional 
sampling works to be completed at Gollan Dr Sewerage 
Pump Station to determine specification requirements for 
this installation. This sampling to be carried out late in the 
2019/20 financial year, and only after upstream changes to 
the sewer rising mains have been completed (Cobaki 
Broad-water Village & Bee Hive SRM's). 

B4 Pump Station - Telemetry Upgrades % 75 15  

A list of sites are in the process of being risk assessed for 
installation and telemetry connectivity / suitability of 
instrumentation type 

C3 
Treatment Plant - Tweed Heads site and 
Lagoon Remediation 

% 67 50  

Preliminary assessment works complete. Environmental 
assessment, design and approvals have been postponed 
until the 2020/2021 financial year. 
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ITEM KPI MEASURE TARGET RESULT   COMMENT 

C5 
604kW ground-mounted solar system at 
Banora Pont WWTP 

% 100 15  

A Project Manager has been allocated for the Approvals, 
Delivery and Finalisation phases. 
A solar shading study has been completed to confirm solar 
outputs and any site shading limitations. 
Filling and levelling earthwork works have been complete 
on-site to facilitate installation of ground mounted solar 
system. 
Geotechnical and survey works must now be completed to 
inform the requirements for the proposed ground mounted 
solar system. 
A preliminary approval for works is required to be obtained 
from Essential Energy (due to size of proposed solar 
system) and may require additional electrical design and 
investigations work to be complete. 
Works are expected to be complete by mid 2020. 

D1 
Progressively update Overflow Abatement 
Strategy and actions 

% 75 30  

The Sewer Overflow Abatement Strategy (SOAS) 
document is gradually being progressed as various 
investigations works are completed. Currently the focus is 
on determining set points and optimising the telemetry 
peer inhibit system which controls flows from upstream 
pump stations based on levels downstream to avoid or 
minimise any system overflows. Some changes have 
recently been agreed on this and changes are to be 
documented prior to the next meeting in October. 

D2 
Update Strategic Business Plan and 
actions 

% 100 95  

Strategic Business Plans were basically complete.  They 
will require amendment due to the change in structure of 
the Water and Wastewater Unit.  This amendment should 
occur sometime after the Operations Manager is 
appointed. 

D3 
Update Asset Management Plans and 
actions 

% 75 100  This project is complete 

D4 Review of development standards % 75 60  

Development Design Specification D12 - Sewerage 
systems is almost finalised and is due to be reviewed for 
publishing online. It is proposed that this will be published 
in October 2019.  No new sewerage Standard Drawings 
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ITEM KPI MEASURE TARGET RESULT   COMMENT 

have been updated this quarter, although the SPS 
drawings require update by the end of 2019. 

D5 
Review and expand wastewater policies 
and procedures 

% 75 58  Review of policies and procedures is an ongoing activity. 

E1 
Improve core corporate systems 
configuration and management reporting 

% 75 30  

New Water Meter Reading System Replacement Project 
The selection of a preferred bidder for the new water 
meter reading solution is complete. It is anticipated the 
new solution will be operational by the end of December 
2019. 
 
Improvement Project within the existing Liquid Trade 
Waste Module of Technology 1. The rebuilt module will 
significantly improve efficiencies and productivity for 
Council’s Trade Waste Officers. 
 
Improvement Project within the existing Property and 
Rating Module of Tech 1 - For sections 305 to 307 of the 
Water Management Act related processes. Project has 
commenced. 

E2 Field staff mobile system implementation % 100 100  Mobile implementation to field staff now complete. 

E3 
Continued development of field staff 
mobile solution 

% 50 37  

The main Group Projects status are: 
Mobile Mapping is 100% complete. 
Mobile Forms with 12 sub project, is overall at 75% 
complete. 
Mobile Inspections, with 20 sub projects, is overall at 50% 
complete. 
Document library at 35% complete. 
Training tasks are overall at 25% complete. 
System Maintenance and Automation 10% complete. 
System conversions and updates 10% complete. 

E4 
Improve computer network, systems and 
management 

% 75 70  

SCADA Security Project  Update 
Budget, Tenders and Design complete. 
Procurement of new hardware complete. 
Contractors have completed building the operating 
systems. 
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ITEM KPI MEASURE TARGET RESULT   COMMENT 

Server Core Infrastructure implementation complete. 
Installations and commission of sites is 90% complete. 
Network Infrastructure segmentation is 50% complete. 
Citrix implementation 80% complete. 
Backup implementation complete. 
Patch Management is well underway and on target. 
SCADA Server / Workstation Migration, logistics planned 
and overall 20% complete. 
Monitoring Network almost complete and server 
monitoring system still being configured. 

E5 
Improve project management system, 
implementation and gateway processes 

% 75 50  

A new Built Infrastructure project type for "Analysis, 
investigation, option and evaluation" projects has been 
setup and made operational in BrightWork. This has a 
Task List specific to these type of projects, which also 
includes a Multi Criteria Assessment Analysis (link to the 
Water Unit Project Impact Evaluation Spreadsheet). This 
is now used to complete an analysis/investigation project 
to undertake evaluation and/or options analysis before 
proceeding to a separate design/construct project 
category.   

E6 

Improve other business systems and 
processes and apply Business 
Intelligence for improved interrogation and 
reporting 

% 75 50  

Council is progressing with the new meter reading solution 
required due to the obsolescence of the existing meter 
reading handheld devices and software. 
The majority of other water and wastewater projects have 
not been included in the Corporate IT Strategy due to 
resource constraints. 
Alternative procurement and funding arrangements will 
need to be negotiated. 

E7 
Investigation of smart metering and 
intelligent communication networks 

% 75 10  

A cloud-based water meter reading solution is currently 
being tested and is due to go live on 1 October 2019. 
Training of staff is almost complete. It is envisaged that 
work will start on scoping the smart/intelligent metering 
project in mid 2020 once this project is running smoothly. 

E9 
Increased GIS reporting and thematic 
mapping 

% 75 65  
GIS symbols for sewer pumping stations have been 
updated in Weave and Customer Service, Naming of 
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ITEM KPI MEASURE TARGET RESULT   COMMENT 

GID's for sewer pumping stations has also been updated 
in Weave 

E10 
Implement new image and photo 
management system 

% 67 4  

Project has been on hold due to resourcing and other 
priorities. Preliminary investigations have commenced but 
the project is yet to be fully scoped. Project steering group 
established. Monthly meetings to be held until project and 
phases are adequately defined. This Project will parallel 
the drawing and plan register update. 

 

1.3.3 Tweed Laboratory 

Tracking Progress/Targets 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
Range of National Association of Testing 
Authorities (NATA) accredited tests that 
are available to customers 

# 150 156  

Recent successful biology surveillance assessment by 
NATA ensuring laboratory maintains its 156 accredited 
tests. 

2 
Time taken for reporting test results upon 
receipt of samples 

days 10 4.9  
Average turnaround for reporting across the whole 
laboratory is 4.9 days. 

  

1.3.4 Water Supply 

Tracking Progress/Targets 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
Biological drinking water quality 
compliance 

% 100 100  
 Achieved 100% biological compliance with drinking water 
quality guidelines year to date. 

2 
Total number of water quality complaints 
per year 

# <110 10  

 8 water quality complaints were received this quarter for 
dirty water and 2 for chlorine taste. The dirty water 
complaints were resolve by mains flushing and the 
chlorine taste problem had disappeared prior to the 
Council Operator contacting the customers. 

3 
Total number of service interruptions per 
year 

# <1,300 504  
21 incidents resulted in 504 service interruptions for the 
quarter. Around two thirds of incidents and interruptions 



Operational Plan Quarterly Review 

Tweed Shire Council - as at 30 September 2019 1  Leaving a legacy: Looking out for future generations 
 

 

 

 22 

 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

were due to pipe bursts and cracks with the remaining 
interruptions caused by problems with hydrants and stop 
valves. 
This result is high and represents 38% annual target of 
1280 interruptions, i.e. 13% higher than target trend. 

4 
Residential water consumption (litres per 
person per day) 

# 160 193  

Residential water consumption for the last 12 months has 
increased slightly for this quarter.  As dam levels drop and 
public awareness of drought conditions and pending water 
restrictions increases we expect the daily consumption 
figure to decrease. 

 

Significant Projects/Works 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

A1 
Clarrie Hall Dam Raising - Planning, 
Environmental Approval, Land Purchase 

% 75 60  

Tenders have been received for the EIS and are being 
evaluated.  Land purchases are continuing with ongoing 
negotiations with the four remaining landowners.  Council 
is liaising with Telstra and Essential Energy on the 
relocation of assets 
A Steering Committee has been established to guide the 
development of a Master Plan for the catchment lands 
acquired by Council. 

A2 
Investigation and implementation of 
measures to mitigate salt water 
contamination of water supply 

% 67 60  

Consultants were engaged by Council to investigate the 
mitigation options identified by the Project Reference 
Group (PRG). A draft report has been received and 
reviewed by the PRG. The PRG have raised further issues 
and Council is getting a quotation for the consultant to 
address these. This will delay the final PRG meeting until 
November. 
Weightings for a multi criteria analysis have been 
determined by the PRG. On receipt of the final report and 
additional information from the PRG the options will be 
scored and a recommendation made to Council. 

B2 Reservoirs - Re-chlorination % 75 25  
Duranbah Reservoir Re-chlorination system complete and 
operational. 
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ITEM KPI MEASURE TARGET RESULT   COMMENT 

The following Chlorine Booster installation sites have been 
included in the 2019/20 Capital Program: 

 West Pottsville Reservoirs 

 Water Pump Station 22 (Fraser Drive Banora 
Point) - feeding Chambers Reservoir, Hill crest 
and the Walmsley Reservoir zones. 

 Razor Back Reservoir. 
Additionally the following Chlorine Booster installation sites 
have been included in the 2020/21 Capital Program: 

 Kingscliff Reservoir 

 Water Pump Station 7 (Marana Street Bilambil 
Heights) - feeding the Terranora Country Club 
Reservoir zone. 

 Rayles Lane Reservoir 
A detailed monitoring program is being implemented to 
optimise the performance of the recently installed 
Duranbah Reservoir system and to gain data for the 
specification requirements of the proposed new sites listed 
above. 

C3 Pump Station – Flow Meters % 67 66  

WPS 10 Flowmeter complete. 
WPS 9 Flowmeter complete. 
WPS 7 Marana Flowmeter was originally scheduled for 
construction in 2019/20. 
However it will now be incorporated in to the Chlorine 
booster project at this site now scheduled in 2020/21 

D1 Consumer Connections - New # 350 46  

46 new properties were connected during the period from 
July to September 2019. This measure is dependent upon 
activity in new development. 

D2 
Reticulation Mains – 
Replacement/Upgrade/New 

% 75 63  

Florin Lane, 100mm x 135m, design underway. Scheduled 
for construction late 2020. 
Railway St, 100mm x 370m  design is complete. 
Construction scheduled to be completed by February 
2019. 
North Arm Rd 150m x 730m Construction is complete. 
Terranora Rd 100mm x 80m Construction is complete. 
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ITEM KPI MEASURE TARGET RESULT   COMMENT 

Cudgen Rd 150mm x 1470m Construction is complete. 
Myrtle St 100mm x 225m Construction is complete. 
Tumbulgum Rd, 100mm x 75m, on hold awaiting proving 
works of pipe types and conditions.  
Tamarind/Willow, 100mm x 665m, Construction contract 
awarded. Construction scheduled to be completed by end 
of 2019.  
Queen St, 100mm x 213m, design is complete. 
Construction scheduled to be completed mid-late 2020. 
McAllisters Rd, 100mm x 114m, design is complete. 
Construction scheduled to be completed early 2020. 
Sunset Blvde, 100mm x 677m, currently in construction 
phase, expected completion November 2019. 
Honeysuckle St, 100mm x 250m, design is complete. 
Construction scheduled to be completed early 2020. 
Ocean Ave, 100mm x 235m, in design, construction 
scheduled to be completed by July 2020 
Seaview Ave, 100mm x 510m, in design, construction 
scheduled to be completed by July 2020 
Gray St, 100mm x 285m, design is complete. Construction 
scheduled to be completed by July 2020. 
Pontresina Ave, 100mm x 115m, design is complete. 
Construction scheduled to be completed early 2020. 

E1 Treatment Plant - Uki % 100 40  

Uki Water Treatment Plant upgrade has been awarded 
$325k grant funding under NSW Safe and Secure Water 
program. Section 60 approval concurrence has been 
received from DPI Water. 
Tender for switchboard upgrade works has been awarded 
and works have commenced. 
Tenders for Water Treatment Plant Process Upgrade 
works has closed and have been evaluated. 
It was recommended to Council at its June 2019 meeting 
not to accept any tenders received due to a combination of 
them being non-conforming and or not being value for 
money. 
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ITEM KPI MEASURE TARGET RESULT   COMMENT 

Council resolved to negotiate with two selected tenderers 
who met non price assessment criteria requirements and 
had offers which potentially could provide value for money. 
Construction start has been delay 3 months as a result. 
Construction completion is now expected by end of 2020. 

F1 
Water Supply Security – Feasibility of 
Link to SEQ 

% 75 70  

The link is to provide water security in the event of a gross 
failure of the Tweed District Water Supply. 
Investigations for the concepts and feasibility of the link 
have been completed.  It has been determined that the 
optimal solution consists of a "Mini Link" to City of Gold 
Coast and a large link to SEQ Water. 
Negotiations with City of Gold Coast on the "Mini Link" 
have commenced. It has been agreed that the Mini-Link 
can be implemented by an upgrade of an existing link 
between Razor Back and Coolangatta Reservoirs.   
Concept designs have been prepared. 

F2 
Update Strategic Business Plan and 
actions 

% 100 95  

Strategic Business Plans were basically complete.  They 
will require amendment due to the change in structure of 
the Water and Wastewater Unit.  This amendment should 
occur sometime after the Operations Manager is 
appointed. 

F3 
Progressively implement new Drinking 
Water Management System 

% 75 30  

The improvement Plan contains numerous actions which 
are being progressed with the focus on the priority actions 
including, improved chlorine residuals throughout the 
network, increased reservoir maintenance and the 
upgrade of the Uki treatment plant. 
The chlorine booster sites have been identified and placed 
into the 2019/2020 and 2020/2021 capital works program.  
Additional monitoring is now being undertaken to aid in the 
specifications of these installations. 
Tenders were recently awarded for the Uki Water 
Treatment Plant upgrade. 

F4 
Progressively Implement Integrated 
Water Cycle Management (IWCM) 
funded actions 

% 75 35  

The recommendations of the Water Strategies Review 
reference group and Council's subsequent resolutions are 
likely to impact on Council's IWCM actions. The reference 
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ITEM KPI MEASURE TARGET RESULT   COMMENT 

group has flagged a number of broader water-related 
principles and policies that it will most likely cover in its 
recommendations to Council (due in May 2020). 

F5 
Review of demand management water 
augmentation and drought management 

% 100 50  

Tenders have been called and received for the reviews of 
Demand Management and Water Supply Augmentation.  
Drought Management Strategy has been discussed with 
the PRG and amendments to the Strategy are being 
considered.  This will be taken back to the next PRG. 
Thereafter it will be a minimum of 5 months before the 
consultants are in a position to report back to the PRG.  It 
is forecast the PRG will consider the consultants reports in 
early 2020. 

F7 Review of development standards % 75 65  

Development Design Specification D11 - Water Supply 
recently updated and published on Council website. Water 
Supply Standard Drawings all up to date 

F8 
Review and expand water supply policies 
and procedures 

% 75 58  Review of policies and procedures is an ongoing activity. 

G1 
Improve core corporate systems 
configuration and management reporting 

% 75 30  

New Water Meter Reading System Replacement Project 
The selection of a preferred bidder for the new water 
meter reading solution is complete. It is anticipated the 
new solution will be operational by the end of December 
2019. 
Improvement Project within the existing Liquid Trade 
Waste Module of Technology 1. The rebuilt module will 
significantly improve efficiencies and productivity for 
Council’s Trade Waste Officers. 
Improvement Project within the existing Property and 
Rating Module of Tech 1 - For sections 305 to 307 of the 
Water Management Act related processes. Project has 
commenced. 

G3 
Continued development of field workforce 
mobile solution 

% 50 37  

The main Group Projects status are: 
Mobile Mapping is 100% complete. 
Mobile Forms with 12 sub project, is overall at 75% 
complete. 
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ITEM KPI MEASURE TARGET RESULT   COMMENT 

Mobile Inspections, with 20 sub projects, is overall at 50% 
complete. 
Document library at 35% complete. 
Training tasks are overall at 25% complete. 
System Maintenance and Automation 10% complete. 
System conversions and updates 10% complete. 

G4 
Improve computer network, systems and 
management 

% 75 70  

SCADA Security Project  Update 
Budget, Tenders and Design complete. 
Procurement of new hardware complete. 
Contractors have completed building the operating 
systems. 
Server Core Infrastructure implementation complete. 
Installations and commission of sites is 90% complete. 
Network Infrastructure segmentation is 50% complete. 
Citrix implementation 80% complete. 
Backup implementation complete. 
Patch Management is well underway and on target. 
SCADA Server / Workstation Migration, logistics planned 
and overall 20% complete. 
Monitoring Network almost complete and server 
monitoring system still being configured. 

G5 
Improve project management system, 
implementation and gateway processes 

% 75 50  

A new Built Infrastructure project type for "Analysis, 
investigation, option and evaluation" projects has been 
setup and made operational in BrightWork. This has a 
Task List specific to these type of projects, which also 
includes a Multi Criteria Assessment Analysis (link to the 
Water Unit Project Impact Evaluation Spreadsheet). This 
is now used to complete an analysis/investigation project 
to undertake evaluation and/or options analysis before 
proceeding to a separate design/construct project 
category. 

G6 

Improve other business systems and 
processes and apply Business 
Intelligence for improved interrogation 
and reporting 

% 75 50  

Council is progressing with the new meter reading solution 
required due to the obsolescence of the existing meter 
reading handheld devices and software. 
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ITEM KPI MEASURE TARGET RESULT   COMMENT 

The majority of other water and wastewater projects have 
not been included in the Corporate IT Strategy due to 
resource constraints. 
Alternative procurement and funding arrangements will 
need to be negotiated. 

G7 
Investigation of smart metering and 
intelligent communication networks 

% 75 10  

A cloud-based water meter reading solution is currently 
being tested and is due to go live on 1 October 2019. 
Training of staff is almost complete. It is envisaged that 
work will start on scoping the smart/intelligent metering 
project in mid 2020 once this project is running smoothly. 

G9 
Increased GIS reporting and thematic 
mapping 

% 75 65  

GIS symbols for sewer pumping stations have been 
updated in Weave and Customer Service, Naming of 
GID's for sewer pumping stations has also been updated 
in Weave 

G10 
Implement new image and photo 
management system 

% 67 4  

Project has been on hold due to resourcing and other 
priorities. Preliminary investigations have commenced but 
the project is yet to be fully scoped. Project steering group 
established. Monthly meetings to be held until project and 
phases are adequately defined. This Project will parallel 
the drawing and plan register update. 

 

1.4 Managing Community Growth 

1.4.1 Strategic Land Use Planning 

Tracking Progress/Targets 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
Number of planning proposals 
determined within the designated 
timeframe 

% 85 85   

Following Council's endorsed moratorium on accepting 
new planning proposals, a number of existing planning 
proposals have been progressed.  This includes: 

 Minor amendments PP (18-0001) has now been 
made; 
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ITEM KPI MEASURE TARGET RESULT   COMMENT 

 Bob Whittle Airfield PP (17-0003) gazette is 
imminent and remains with PC; 

 Review of Development Standards PP (17-0001) is 
currently on exhibition and a number of information 
sessions have been held; 

 Palm Villages Caravan Park PP (16-0004) has been 
formally lodged with DP&E; 

 Wardrop Valley PP (PP19/0002) is currently being 
prepared for Gateway Determination; 

 Water Extraction PP (18-0002) is now on public 
exhibition; 

 Halycon House PP (PP19/0001) commences public 
exhibition 27 August 2019; 

 Salt Village PP(PP19-0005) is being prepared for 
Gateway Determination; 

 Tweed Heads Bowls Club PP (PP19/0004) is being 
prepared for Gateway Determination; 

 Seebreeze School PP (PP19/0006) is currently 
being prepared for Gateway Determination 

2 
Number of major plans or policies 
accomplished 

# 2 0   

Staff continue to make significant progress across all 
major projects, although in some instances substantially 
behind projected time frames.  It is noted that delays are 
largely due to additional consultation requirements being 
required across some key projects and competing staff 
resource commitments, most notably the Rural Land 
Strategy and the Kingscliff Locality Plan and competing 
staff resource commitments. 
Both Kingscliff Locality Plan and RLS are almost complete.  
The draft Scenic Landscape Strategy has completed 
public exhibition and is being finalised over the coming 
months.  These major projects should be on track for 
completion by June 2021. 
Notwithstanding, a number of other projects including 
approximately 6 new planning proposals,  Fingal Head 
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ITEM KPI MEASURE TARGET RESULT   COMMENT 

Locality Plan (commenced) and Chinderah Locality Plan 
(soon to commence) are progressing.  . 

3 
Cost recovery ratio for developer initiated 
LEP or DCP based on planning services 
fees and charges 

% 75 75   

The Fees and Charges Schedule is reviewed and updated 
annually. Staff continue to initiate cost and expenses 
agreements as part of all external planning proposal 
projects.  Recently Costs Agreements (CA) for Halycon 
House, Wardrop Valley. 

4 
Projects completed within their estimated 
budget 

% 100 50  

No change to previous report update, which states: 
"Further to previous updates on budget over runs (financial 
budget and staff resource allocations) due to extraordinary 
actions arising from outside the Unit (such as increased 
consultation commitments) more recent project plans 
(Fingal Head and Chinderah) have made necessary 
adjustments to budget projects based on previous project 
budget outcomes. This increased allocation of budget 
resourcing will naturally impact and be reflected in the 
project resourcing capability across the Unit’s entire work 
program and Council's other business units considering 
the cross disciplinary nature of Strategic Planning 
projects". 
In addition increasing demand for notification, required by 
the DPIE as part of a Gateway Determinations is placing 
greater demands on the time and cost implications for the 
notification and engagement of planning proposals. 

 

Significant Projects/Works 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

01 Scenic Landscape Strategy % 100 70  

Public exhibition of the SLS Policy Statement, Strategy 
and draft DCP concluded in June 2019. Submissions are 
currently being reviewed and the plan updated. Report on 
consultation and submissions will follow. 

02 
Major update of e-planning and business 
systems to adapt to and implement NSW 
State Government Planning Reforms 

% 75 100  Go live commenced on 1 July 2019.  
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ITEM KPI MEASURE TARGET RESULT   COMMENT 

03 Kingscliff Locality Plan % 100 90  

Final edits are underway and awaiting final comments and 
inputs from the NRM unit with regard to ecologically 
significant land and candidate offset planting areas over 
greenfield development sites, in alignment with Council's 
resolution of April 2019. It is anticipated a report with 
updated locality plan will be prepared for the October 
Council meeting.  It is noted the plan may require re-
exhibition. 

04 
Murwillumbah Main Street Heritage 
Program 

% 75 50   

This heritage program was deferred from the 2018/19 
work plan. The project remains on hold to limited 
resources. 
In the meantime, the local heritage grants program, which 
is jointly funded by OEH and Council is continuing 
alongside other significant heritage works being prepared 
in conjunction with the rail trail project. 

07 Voluntary Planning Proposal Policy % 50 0  
Deferred until reprioritised in the broader Unit work 
program. 

08 Dunloe Park Release Area Planning % 75 55   

Continued progress with the landowner/developer team.  
The in principle support and exhibition of the master plan 
will be undertaken prior to the development of a request to 
undertake a planning proposal.  The outcome of this 
engagement will be reported back to Council once any 
amendments to the master-plan have been completed. 
There is no fixed time frame for this to occur. 

09 
Tweed Local Growth Management Plan 
(subject to Council endorsement) 

% 50 0   

The TLGMP continues to be deferred until the current 
body of significant planning policies have been completed 
and endorsed by Council (KLP, RLS, SLS). 
Commencement is also pending the outcome of the NSW 
Planning Department’s regional city plan for Tweed, 
certainty surrounding the new and old Tweed Hospital 
sites and the State priority requirements of the Local 
Strategic Planning Statements (LSPS) and the Community 
Participation Plan (CPP), which have fixed deadlines.  The 
TLGMP remains on hold in the 2019-2020 work plan. 
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ITEM KPI MEASURE TARGET RESULT   COMMENT 

10 
Sustainable Development Program 
(subject to Council endorsement) 

% 75 50  

Staff have continued assisting the University of 
Queensland along with other partners, with the 
development of an Australian Research Council linkage 
grant application, which will allow a study into the rating 
and benchmarking of sustainable indicators and outcomes 
for Greenfield development. Council is a partner and not 
the lead agency nor applicant. It is understood that the 
ARC linkage grant application was submitted early 2019.  
Developing the project scope and sourcing financial 
partners has been a limitation to date. No further action or 
progress in the last few months. 

11 
Urban and Employment Land Strategy – 
Review (subject to Council endorsement) 

% 50 0  
Deferred until re-prioritised in the broader Unit work 
program due to limited resources and competing priorities. 

12 
Murwillumbah Regional Locality Plan 
(subject to Council endorsement) 

% 50 0  

Currently this project is not resourced.  The Fingal Head 
and Chinderah Locality Plans have been given greater 
priority on the work plan. The Murwillumbah Locality Plan 
remains on hold in the 2019-2020 work plan due to 
competing priorities. 

13 
Implementation of Rural Villages actions 
(subject to Council endorsement) 

% 50 30  

As noted previously, Council has commenced Informal 
consultation with representatives of the rural villages 
regarding commencing development of local plans. 
Notwithstanding, due to competing project priorities and 
resource limitations this project is delayed and not 
prioritised on the 2019-2020 work plan. 

14 
Locality planning for Tweed villages and 
localities (subject to Council prioritisation) 

% 67 20  

The Fingal Head Locality Plan first stage "Vision" 
consultation has commenced (May 2019) based on the 
context background.  A visioning exercise and consultation 
will be incorporated with an open space consultation in 
early September.  Chinderah Locality Plan round table 
consultation will commence in Oct/Nov 2019. 

15 
Implementation of Rural Land Strategy 
actions (subject to Council endorsement) 

% 50 0  

Implementation of the RLS is waiting adoption of the 
strategy and endorsement by Council of an 
implementation plan. 

16 
Implementation of Aboriginal cultural 
heritage management plan 

% 67  44   
Implementation of the ACHMP has many factors.  For 
Strategic Planning and Urban Design the next step in 
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implementation is a Planning Proposal to link make clear 
linkages to the plan in the LEPs.  This is likely to be 
commenced in the 2020. 
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2. Making decisions with you: We’re in this together 

2.1 Built Environment 

2.1.1 Building Certification 

Tracking Progress/Targets 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
Average time to assess and determine 
Construction Certificate applications 

Days <15 15  
29 Construction Certificates were determined at a gross 
mean time of 18 days (15 working days).  

2 
Average time to assess and determine 
Complying Development Certificates 

Days <15 11   Ahead of target. 

3 
Number of household pool safety 
inspections per year 

# >720 139  
Inspections have increased in 2019/20. 74 in July and 65 
in August (10 above target). 

4 
Customer satisfaction of those using 
building certification services 

% >80 >80  
  

  

Significant Projects/Works 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 Enhance electronic inspection systems % 75 100  
 All building inspections are now electronic and the 
process works effectively. 

2 
Major update of e-planning and business 
systems to adapt to and implement NSW 
State Government Planning Reforms 

% 75 100  Go live commenced on 1 July 2019.  

3 Develop building services strategy % 100 50   

 

2.1.2 Development Assessment 

Tracking Progress/Targets 
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ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
Average time to determine a 
development application 

Days 66 77  

The first quarter result was an average of 77 days for all 
development applications. This result has been impacted 
by an ongoing very high level of application activity across 
all planning, building and subdivision approvals processes. 
Additional resources have recently been approved by 
Council as part of the 2018/19 budget rollover, which will 
enable both short and longer term recruitment of 
assessment staff. 

2 
Delivery of section 149 certificates within 
five days and urgent certificates within 2 
days 

% 100 100  
Certificates have been delivered within the 2 and 5 day 
target period. 

3 
Percentage of Development Assessment 
Panel meetings organised within one 
week of request 

% 100 100  Target has been met. 

  

Significant Projects/Works 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

2 
Major update of e-planning and business 
systems to adapt to and implement NSW 
State Government Planning Reforms 

% 75 100  Go live commenced on 1 July 2019.  

 

2.1.3 Development Engineering & Subdivision Assessment 

Tracking Progress/Targets 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
Average determination times for 
Construction Certificates and Subdivision 
Certificates 

Days 60 30  

For September 2019 Quarter - 30 day average for 9 
Construction Certificates / 30 day average for 10 
Subdivision Certificates. All within the 60 day target. 

  

Significant Projects/Works 
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ITEM KPI MEASURE TARGET RESULT   COMMENT 

2 
Major update of e-planning and business 
systems to adapt to and implement NSW 
State Government Planning Reforms 

% 100 100  Go live commenced on 1 July 2019.  

 

2.2 Engagement 

2.2.1 Animal Management 

Tracking Progress/Targets 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
Re-homing rate of cats and dogs 
assessed as suitable for rehoming 

% 95 100  

The status of rehoming rates for cats and dogs remains 
unchanged and is ultimately determined by a number of 
variables including whether an animal passes a medical 
and behavioural based assessment as well as the ability to 
rehome through either Councils pound or partnering not-
for-profit. 

2 
Response times to 'dog on person' 
attacks 

Hrs 2 2  

Currently reviewing response times/KPI's for animal 
attacks to ensure community expectations are achieved 
whilst also having regard to our staffing hours and ability to 
respond within current times. 

3 
Response times to roaming or barking 
dogs 

Hrs 12 12  In line with response times. 

4 Increase in number of pet registrations % >0 8  

There has been a steady increase in registrations since a 
recent audit of micro-chipped animals vs registered 
animals. 

  

2.2.2 Communications 

Tracking Progress/Targets 
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ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
Unique (first time) visits to Councils web 
sites 

# 62,324 188,024  

During the quarter there was a total of 188,024 visits to the  
nine public websites that Council maintains and manages. 
For the quarter 1 July - 30 September 2019, the majority of 
websites received an increase in traffic compared the 
previous quarter. Work has already begun to improve the 
user experience of our websites, including some initial 
progress with a restructure of the website navigation and 
refresh of content. A new What's On events calendar is 
due to be launched in November 2019. 

2 
New registered users of ‘Your Say 
Tweed’ 

# >0 289  

16,300 visits since 1 July 2019 with a max of 419 visits in 
one day. 
289 new registrations in this period. 
423 visitors were classified as 'engaged' that is they 
completed a survey, left a comment/question or used a 
tool 
5,800 visitors were classified as 'informed' that is they 
opened a document to read more, watched a video etc. 
10,300 visitors were classified as 'Aware' and visited 
project pages to view high level information. 

3 
New followers on Council’s social media 
sites 

# >0 5,225  

From 1 July 1 to 30 September 2019, Council had a total 
of 32,318 (from 27,093) followers across its social media 
platforms. This represents a total increase of 5,225 
followers across social media channels over the past 
quarter (an increase of 19.3 per cent). 

4 

New subscribers to Council’s online 
subscription services (including e-
newsletter, media and Tweed Link 
subscriptions) 

# >0 1,000  

Council's electronic subscription service continues to grow 
in offerings and subscribers. The Arts and Culture 
newsletter had its first broadcast in June 2019 and 
quarterly editions will continue to go out to the more than 
1,000 subscribers.  
We are continuing to promote use of our new corporate 
email marketing tool, Vision6, and the Gallery have started 
using for their inaugural Friends of the Gallery Newsletter. 

5 
Community satisfaction with 
Communication Services (from 
Community Satisfaction Survey) 

% 80 N/A  

From the Community Satisfaction Survey in 2016 - 
Engagement was determined to be very Important and 
received a satisfaction level of 85.2%. The 2018 level will 
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ITEM KPI MEASURE TARGET RESULT   COMMENT 

be measured when Community Satisfaction Survey is 
completed - early 2019. 

  

Significant Projects/Works 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

2 
Implement an improved online newsroom 
solution 

% 100 55  

There has been little progress on this project over the last 
quarter due to staffing issues and competing priorities. The 
revised plans for the newsroom improvements include 
integration of Council's social media channels and moving 
the current media release distribution service over to our 
new provider for electronic subscriptions and electronic 
direct marketing (EDMs) - Vision 6.   

6 Enhance and update “Your Say Tweed” % 100 69  

Improvements made to Navigation titles, EDM format and 
addition of a News tile on the home page 'How we make 
decisions with you' to promote our community engagement 
activities. 

7 
Council websites upgrade (responsive 
design) and digital strategy 
implementation 

% 100 10  

The Communications team is progressing with the Digital 
Customer Experience Improvement Project which will 
incorporate a complete replacement of Council’s external 
web platform and Content Management System (CMS); 
including an overhaul of 5 websites, a new tool for building 
web forms, integration of social media, subscriptions and 
web applications, improved security and alignment with 
the Government’s Digital Service Standard.  

8 

Implement actions from the community 
engagement strategy and improve the 
effectiveness, coordination and 
implementation of community 
engagement initiatives across the 
organisation 

% 67 75  

Councillor Workshop held 30 May 2019 regarding 12 
month review. Decision made to not change Community 
Engagement Strategy but: 
1. develop 1 page infographic summary 
2. Progress on implementing actions of the plan to 
improve engagement.  
3. Consider the integration of requirements for Community 
Participation Plan. 

9 
Conduct the biennial “Be Our Best” 
resident survey 

% 100 50  
Survey conducted and consultant will present results to 
Council at a workshop in October. 
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ITEM KPI MEASURE TARGET RESULT   COMMENT 

10 
Review Tweed link and deliver improved 
digital enhancements and distribution 

% 100 0   

11 
Introduce a single “what’s on Tweed” 
calendar of events 

% 100 70  

Consultant has provided the platform for the website to 
Council. The What's on Tweed calendar is almost ready 
for launch to the public subject to minor updates. 

12 

Support Rail Trail project and deliver 
communication set up including brand 
development, digital and social media 
platforms 

% 50 0   

 

2.2.3 Contact Centre 

Tracking Progress/Targets 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
Incoming calls to Contact Centre 
answered within 90 seconds 

% 80 82  

The Contact Centre have achieved this target. 
Enhancements made available through the Premier 
Contact Point telephony solution, in addition to a review of 
historical call activity and an amended staff roster to meet 
call demand, have all contributed positively to this result. 
Jul 83%, Aug 81%, Sep 83%. 

2 
Contact Centre resolution of enquiries at 
first point of contact 

% 80 80  

The Contact Centre continues to achieve this target. 
Further analysis of enquiry types is currently underway 
with service managers to identify opportunities to improve 
further on this result. Jul 80%, Aug 82%, Sep 78%. 

3 
Customer satisfaction level with Council’s 
Contact Centre 

% >80 N/A  Survey results to be finalised. 

  

Significant Projects/Works 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 Introduce Quality Assurance Framework % 100 85  

The Quality Assurance Framework is still in development, 
with the call monitoring and evaluation process rolling out 
across the Contact Centre in December 2019. 
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ITEM KPI MEASURE TARGET RESULT   COMMENT 

4 
Implement online customer payment 
gateway 

% 100 0  

This project has not commenced. It will follow on from the 
E-Property project which is still awaiting implementation by 
the Information Technology unit. 

5 
Review of after hours service provider 
contract and services 

% 100 80  

The tender process for the After Hours Service review is 
drawing to a close. It is anticipated a provider will be 
awarded the contract in November 2019. There will be a 
period of process development and training required in 
order to switch to the new provider on February 1, 2020. 

6 
Review and update Knowledge Base 
requirements and solutions for Contact 
Centre operations 

% 100 0  
A project team is being established to commence this 
review in early 2020. 

7 

Develop and implement a Customer 
Experience Strategy including framework, 
measurement, service satisfaction 
solutions and business and process 
improvements 

% 50 5  
This project has commenced and will be a priority for 
2020. 

 

2.2.4 Councillor and Civic Business 

Tracking Progress/Targets 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 

Council and Planning committee 
business papers provided in accordance 
with Code of Meeting Practice 
requirements 

% 100 100  Target met for quarter. 

2 
Decisions made in Confidential 
Committee  

# 24 0  Target met for quarter. 

3 
Complaints received from new Australian 
citizens dissatisfied with citizenship 
ceremony 

# 0 0   
No negative feedback / complaints received in relation to 
citizenship ceremonies. 

4 
Councillor Professional Development 
percentage of budget allocation spent 

% 100 3.3  3.3% of budget committed as at 30 September 2019. 
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2.2.5 Financial Services 

Tracking Progress/Targets 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 Outstanding rates and annual charges % <5 4.5  
2018/19 result is 4.5%. The ratio is calculated annually 
and is included in the audited financial statements. 

2 
YTD Expenditure v Budget (% of year 
elapsed) 

% <=year% 4  

21% of the annual budget was expended as at 30 
September. Note: This does not include amounts to be 
carried forward from 2018/19. 

3 
YTD Revenue v Budget (% of year 
elapsed) 

% >=year % 37  

62% of the annual budget was received as at 30 
September. Note: Annual rates are levied up front in 
July/August. 

4 
Weighted Average Investment Return v 
90 Day Benchmark Bank Bill Index 
(BBSW) 

% >=BBSW 1.14  

As noted in the September 2019 Investment Report, the 
weighted average investment performance is 1.14% above 
the benchmark. 

5 
Proportion of small business paid within 
30 day terms 

% 95 98.5  

Of the 1.5% small business invoices not paid within 30 
days terms, many will relate to incorrectly issued invoices 
rather than a failure to process within the required time 
frame. 
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3. People, places and moving around: Who we are and how we live 

3.1 People 

3.1.1 Cemeteries 

Tracking Progress/Targets 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
Number of incidents as a result of 
incorrect administration or record 
keeping. 

# 0 0  No incidents reported this quarter. 

2 Customer satisfaction rating % baseline  0   
Customer focus groups arranged as initial stage of 
developing customer satisfaction data. 

3 
Number of marketing/awareness 
initiatives undertaken. 

# >6 0   

  

Significant Projects/Works 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 Implement Cemeteries Management Plan % 75 100  

Cemeteries Business manager appointed. Business Plan 
implementation now complete. Plan to be reviewed and 
new 5 year plan developed. 

2 
Develop and implement a cemeteries 
marketing plan 

% 75 57  

Cemeteries Business Manager has commenced in the role 
and is developing a marketing plan in consultation with 
Council's Communications Unit. Stakeholder focus group 
forums have been arranged as a starting point to 
developing the plan. 

3 Upgrade cemeteries web presence % 75 5  

Website will be upgraded through 2019/20 in conjunction 
with Council website upgrade and other recreation 
services. 
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3.1.2 Community & Cultural Development 

Tracking Progress/Targets 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
Total number of days Council owned 
community halls utilised 

# >500 200  

Across the network of nine community managed halls 
bookings totalled 200 days which is approximately 24% of 
available days. This is calculated as a booking of under 
four hours being recognised as a half day booking and 
over 4 hours as a full day booking.  Data was not received 
from 1 hall for the 3 months of July, August and 
September 2019. 

2 
Number of advisory committees, forums 
and networks, attended, supported or led 

# 150 42  

Community Development staff participated in 23 advisory 
committees, forums and networks on 42 occasions. This is 
made up of 14 separate committees, 6 networks and 3 
forums. Staff chaired on 9 occasions, provided secretariat 
on 10 occasions, attended as members on 15 occasions 
and both chaired and provided secretariat on 8 occasions.  
This is on target. 

3 
Number of assisted funding applications 
for community organisations 

# 1,800 705  

The Community Development team assisted community 
organisations on 705 occasions regarding 13 different 
grant opportunities. This included 699 occasions of contact 
providing information regarding individual grant programs 
about 13 grant opportunities. Direct guidance was 
provided on 6 applications.  This is ahead of target with a 
higher volume of grant announcements than predicted. 

4 
Number of research papers, issues 
policies submissions and responses 
delivered 

# 40 11  

The Community Development team provided expert 
advice on a wide variety of issues including affordable, 
attainable and appropriate housing, assertive outreach, 
community facilities, community development strategy, 
disaster recovery, governance, leases and licenses, place 
making and public art and regional planning. This is one 
report above target despite two positions being temporarily 
vacant during this time. 

  

Significant Projects/Works 
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ITEM KPI MEASURE TARGET RESULT   COMMENT 

2 
Implementation of Disability Access and 
Inclusion Plan 

% 50 32  

Eight actions have been completed including, a 
celebration International Day of People with Disability 
through an awards night, the registration of Tweed 
Regional Museum and Community Services and Tweed 
Libraries as Dementia Friendly Communities sites, a 
review of the Access and Inclusion Policy to incorporate 
universal design, an upgrade to Lions Park, Kingscliff, the 
undertaking of access audits of all Council owned 
community halls and Disabled Access Parking Bays 
(DAPBs) in Pottsville village and the prioritisation of 
recommendations and the upgrade to bus stops under the 
Country Passenger Transport Grants Scheme. 

3 
Community Infrastructure Network Plan 
and review of Developer Contribution 
Plans for libraries and community centres 

% 100 80  

Feedback has been incorporated into a draft Community 
Facilities Plan ready for public exhibition subject to Council 
approval. Developer Contribution Plans have been 
discussed as part of quarterly internal Infrastructure 
Coordination Meetings where we are exploring the 
opportunity to engage a planner to perform a review of 
multiple Contribution Plans across council. 

4 Implementation of Cultural Plan % 75 28  

The Cultural Plan 2018-2021 includes 28 projects and 
programs grouped under five themes. A report to Council 
on the progress of the Cultural Plan 2018-2021 was 
presented at the August meeting. Implementation of the 
Cultural Plan is on track and highlights from the first 18 
months include; successful grant applications for upgrades 
to Tweed Heads Civic Plaza and Auditorium, 
Murwillumbah Auditorium and for a Murwillumbah Arts & 
Heritage Precinct. In addition a new pilot position of Public 
Programs and Audience Development Officer, based with 
Tweed Regional Museum and working on joint programs 
across Tweed Regional Museum and Tweed Library 
Branches was established and the opening of the Gallery 
DownTown at M|Arts. The plan continues to be 
implemented and key achievements in the past 3 months 
include; developing a draft Placemaking and Public Art 
Policy (currently on public exhibition), launch of new Arts & 
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ITEM KPI MEASURE TARGET RESULT   COMMENT 

Culture e-newsletter, restoration of 2 public art sculptures 
(Burringbar & Mooball) that are part of the Timber Art Trail, 
and continuation of the Tweed Heads Civic and Cultural 
Centre precinct redevelopment. 

5 
Implementation of Reconciliation Action 
Plan 

% 33 33  

The RAP working group meet regularly with some key 
highlights being implementation of the procurement 
focussed actions which include setting specific numbers of 
contracts with Indigenous businesses, promoting a list of 
Indigenous businesses and identifying barriers to working 
with Indigenous businesses, requirement that companies 
bidding for tenders must disclose whether they are an 
Aboriginal and Torres Strait Islander supplier (i.e. any 
business that is 50% or more Indigenous owned), 
organising with our RAP Partners a Reconciliation Week 
event May 2019 (Trivia and comedy night), encouraging 
staff to attend NAIDOC Week activities with the Take a 
friend initiative and developing Cultural awareness, 
Aboriginal Cultural Heritage and E-learning course. 

6 
Develop Community Development 
Strategies (children, youth, aged, and 
other social justice groups) 

% 100 65  

The Community Development Strategy is an overarching 
strategy that provides a road map for the next four years.  
Last year a consultant was engaged, a councillor 
workshop delivered to agree the approach and 
consultation methods. Workshops with the Community 
Development team, internal consultation and development 
of a community engagement plan and engagement 
materials were completed. In the last three months the 
results of over 300 surveys and views from over 100 
people who attended focus groups sessions and a 
community forums have been analysed. These results 
combined with research has been used to create a draft 
strategy which will go up to a future Council meeting for 
consideration to be placed on public exhibition. 

8 
Planning and construction of new 
Community Centre in new development 
areas 

% 25 15  

The Community facilities plan outlines future requirements 
for community centres and was on public exhibition during 
this quarter. Following public exhibition a report will be 
prepared for council seeking adoption of the plan. 
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3.1.3 Community Services 

Tracking Progress/Targets 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 Total number of clients # >215 270  

Client Numbers at 30 September 2019 = 270: 
Commonwealth Home Support Program (CHSP) = 190 
Continuity of Support (CoS) = 2 
National Disability Insurance Scheme (NDIS) = 78 

2 
Number of different groups utilising 
community buildings and facilities 

# >150 200  
200 organisations registered in bookable at 30 September 
2019. 

  

Significant Projects/Works 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 Delivery of My Aged Care contract % 100 27  Program on track to achieve target. 

3 

Implementation of Community Centre 
Business Plans for Banora Point 
Community Centre and Tweed South 
Community Centre 

% 75 50  
Business planning including proactive maintenance works 
on target. 

 

3.1.4 Compliance Services 

Tracking Progress/Targets 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
Number of instances of illegal activity 
requiring action 

# 225 131  The number of illegal activities and staff workload is high. 

2 
Reduction in the number of illegal parking 
activities requiring action 

# 750 545  

 Contract entered into with Duncan Solutions, who are 
currently finalising the fit-out of the vehicle that will be used 
by Council.  
Current actions: 

 Project plan being reviewed 
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ITEM KPI MEASURE TARGET RESULT   COMMENT 

 Consultation strategy being developed to engage 
with key stakeholders (community/business/gov 
/NGO) 

 Training requirements to be identified 

 Procedures/Protocol to be developed 
 

3 
Turnaround times for responses to 
customer requests 

Days 14 14  Contact is made within the prescribed periods. 

  

Significant Projects/Works 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
Adoption and implementation of the 
Compliance Policy 

% 75 100  

Council staff have been trained and regularly apply the 
Compliance Policy in response to complaints raised by the 
public and Council. 

 

3.1.5 Economic Development 

Tracking Progress/Targets 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
Value of employment generating 
Development Applications approved 

$ 500,000 $27.938m  (July - Sept 2019)  

2 
Value of developer contributions 
discounted where local employment is 
generated 

$ 40,000 258,144  (July - Sept 2019). 

3 
Value of developer contributions deferred 
where local employment is generated 

$ 1.25m 0  
No developer contributions deferred this quarter (July to 
Sept 2019) 

  

Significant Projects/Works 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
Review opportunities to establish a food 
processing cluster in the Tweed. 

% 75 80  
No update from proponents.  They have been contacted 
and advised of Department of Premier and Cabinet 
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ITEM KPI MEASURE TARGET RESULT   COMMENT 

contacts to progress with State Govt. Department of 
Premier and Cabinet working towards establishing Local 
Activation Precinct (LAP). 

3 
Delivery of the Tweed Economic 
Development Strategy 

% 100 85  

Tweed Economic Development Strategy 2014 is near end 
of life and recommends renewal by 2019. This review is 
underway and a new Economic Development Strategy is 
being prepared for Council consideration.   

4 
Investigate opportunities for NSW 
government offices to relocate the 
Tweed. 

% 75 75  

NSW Health continue to lease the top floor of the Tweed 
Heads Administration Offices. Council continue to promote 
the concept of upgrading and moving NSW Government 
offices into the Tweed. 

6 

Liaise and network with businesses, 
stakeholder groups, industry 
associations, Federal, State and Local 
Government agencies while providing 
business concierge and gateway website 
services. 

% 67 50  

Arrange an event at the Murwillumbah Cattle Sale Yards 
to celebrate the finalisation of the sale yards roof and 
grandstands. 

7 Review Economic Development Strategy % 50 50  

Economic Development Strategy has been drafted.  
Currently being reviewed. A final draft will be presented to 
Council for consideration and adoption.   

 

3.1.6 Environmental Health 

Tracking Progress/Targets 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
Total premises signed up for “Scores on 
Doors” and star ratings 

# 260 295  
  

2 Average “Scores on Doors” star rating # >4 4.79  
There have been a few food premises close however the 
average star rating is 4.79. 

3 
Percentage of OSSMs inspected once 
every 6 years 

% 100 100  
  

4 
OSSM systems identified as failing that 
are not brought into compliance 

# 0 100  
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ITEM KPI MEASURE TARGET RESULT   COMMENT 

5 Public health initiatives implemented # 2 1  

Illegal Dumping Strategy is now complete. New advertising 
signs are in place and will be rolled out in hot spot areas. 
North East Waste have approached Council to collaborate 
in the development of regional illegal dumping television 
advertisement, the trial of new surveillance equipment and 
a targeted education campaign of dumping of garden 
waste in the Pottsville area.  

  

Significant Projects/Works 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

2 
Building Resilience to Climate Change 
Grant - Regional Emerging Vectors 
Response Plan 

% 100 95  
There is some available funding to undertake additional 
education activities. 

4 
Environmental Health Strategy – 
delivering best practice environmental 
health 

% 75 60  

Staff continue to gain skills in the area of behaviour 
change and community education, complaint 
investigations and mediating outcomes. 

 

3.1.7 Events 

Tracking Progress/Targets 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
Develop and deliver development 
workshops/programs for local community 
event organisers 

# 3 0  

Event Workshop for October 2019 not yet scheduled. A 
workshop date to be determined once a 'go live' date on 
the new “What's On The Tweed” calendar has been 
advised. The workshop is to include a demonstration on 
the new calendar. 

2 
Attraction of events as part of the 
implementation of the Events Strategy 

# >0 0  

When meetings are held with events organisers who are 
proposing new events in The Tweed, reference is made to 
the key Tweed Event Identities/Themes as outlined in the 
Tweed Shire Events Strategy 2016-2020. 
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Significant Projects/Works 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 Implement streamlined events process % 100 35  

New Events web page created and populated.  Testing of 
links and the reviewing of data continuing.  Anticipated go 
live delayed. 

 

3.1.8 Life Guard Services 

Tracking Progress/Targets 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
Non-compliance with Surf Life Saving 
service contract (breaches) 

# 0 0  
2019/2020 season commenced. First holiday period 
completed without incident. 

2 
Quarterly reviews of patrol hours 
utilisation  

# 4 2  
Review undertaken with Australian Lifeguard Services. 
Current level maintained. 

  

Significant Projects/Works 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

3 Review life guard service levels % 75 75  

Services levels reviewed with Australian Life Guard 
Services for existing contract. Currently awaiting advice 
from SLS NSW on potential funding to review the Coastal 
Risk Assessment and Treatment Plan for the Shire. This 
will include a review of recommendations for service 
levels. 

5 
Review Risk Assessment and Treatment 
Plan 

% 50 10  
Awaiting advice from SLS on funding to undertake a 
review of the TSC risk assessment and management plan. 

 

3.1.9 Local Emergency Management 

Tracking Progress/Targets 
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ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
State of Readiness of Emergency 
Operations Centre 

% 100 0  
Annual audits of the three Emergency Operations Centres 
(TSC, NSW Police and BSC) completed March 2019. 

2 
Current and compliant Local Emergency 
Management Disaster Plan 

% 100 100  

 TB EMPLAN current and compliant. Work has 
commenced on the review of Plan. Draft Local Recovery 
Plan submitted to Office of Emergency Management as 
part of State pilot program. 

3 
Participate in mock disaster exercise 
carried out in compliance with Regional 
Emergency Management Action Plan 

% 100 0   Exercise Origin complete April 2019 

  

Significant Projects/Works 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
Re-establishment of Murwillumbah Unit 
SES Accommodation 

% 75 0    

Two further potential sites recently identified however have 
now been dismissed.  Owner of one is not interested in 
selling and the other, the local SES has advised the site is 
too far out. 

2 
Re-establishment of Tweed Heads Unit 
SES Accommodation 

% 67  0   

 Resolutions of Council meeting 21 February 2019 
actioned.  
(1) Adjoining owner has advised of no interest to sale of 
land.  
(2) Minister of Lands and Forestry has requested the 
completion of application so as to consider Council 
request to manage Lot 682 DP 41192 as "operational 
land". 

 

3.1.10 Pest Management 

Tracking Progress/Targets 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
Activity level of pest animals on Council 
land 

# baseline N/A  

Activity levels are the number of passes that a particular 
species of pest animal makes moving past Councils 
remote monitoring cameras.  To trigger a control event on 
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ITEM KPI MEASURE TARGET RESULT   COMMENT 

the Tweed Coast, the target species must be recorded 
moving past one of the monitoring cameras more than one 
time per week for the three (or more) consecutive weeks. 

2 
Reduction of mosquito larvae following 
treatment in key breeding habitat 

% >90 90  
One aerial treatment was implemented during the 
reporting period. 

  

Significant Projects/Works 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

2 
Implementation of the NSW 
Environmental Trust funded project ‘Love 
Cats Love Wildlife’ 

% 75 100  This project was successfully completed 

3 

Development and implementation of an 
operational plan for the management of 
foxes and rabbits on the Tweed Coast 
Reserve. 

% 75 70  

Detector dog surveys searching for fox dens and signs of 
feral cats commenced on the 14/10/2019.  These works 
are searching for active fox dens, which will be fumigated 
if located.  We are also searching for good trapping sites, 
at which soft-jaw trapping can be implemented.   
This season’s rabbit and hare surveys have been 
completed for the TCRCR.  These surveys identified that 
further shooting for hares needs to be completed at 
Cudgen Headland.  

 

3.1.11 Public Toilets 

Tracking Progress/Targets 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 Annual maintenance cost per facility $ 13,000 3,745  

Average costs per facility for first quarter. This is slightly 
over annual allocation and includes costs for vandalism 
and graffiti removals. 

2 
Average building condition rating (out of a 
possible 5) 

# <2.5 2.7  Average rating 2.7. This is approaching target. 

3 Public toilet strategy development % 50 9  
Public Toilet Strategy will be developed after the adoption 
of the Open Space Strategy based on the outcomes from 
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ITEM KPI MEASURE TARGET RESULT   COMMENT 

the community engagement undertaken in its 
development. 

  

Significant Projects/Works 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

3 
Complete and implement Public Toilet 
Strategy 

% 50 0  
This will be an outcome from the Open Space Strategy. To 
be completed in 2019. 

 

3.1.12 Tourism 

Tracking Progress/Targets 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 Visits to Visitor Information Centres # 20,000   

 Base line to be published in the next Quarterly Report. 

2 
Visitations to Destination Tweed 
webpage 

# 60,000 3,355   
April - June 2019, Users: 1,320, Pageviews: 3,355, 
Bounce Rate: 48.9% 

  

Significant Projects/Works 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 Delivery of Tourism Promotion Services % 75 50  

March to June 2019 Quarterly report presented to Council.  
Key activities include; 

 Presentations to both Destination New South Wales 
and Tourism Australia at their head offices in Sydney 

 Developing Visitor Guide 2019/20 

 Dining Guide 2019/20 

 Hinterland Trails 

 Tweed Tourism Company Think Tank - Experience 
Development 

 Cross Border Tourism Working Group 

 Tweed Tourism Academy 

 New Website being developed 
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ITEM KPI MEASURE TARGET RESULT   COMMENT 

2 
Review prioritisation of Council budgets 
and resources for Economic 
Development and Tourism promotion 

% 67 75  
Staff have met to discuss the budget and resources prior 
to the September quarterly budget review. 

 

3.2 Places 

3.2.1 Aquatic Centres 

Tracking Progress/Targets 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
Non-compliance with Royal Lifesaving 
Australia Aquatic Centre Safety Practice 
Notes (breaches) 

# 0 0  No non-compliance events recorded. 

2 
Participation rates in Learn To Swim 
Programs 

# 30,000 9,612  

9,612 learn to swim classes this quarter. On track to meet 
30,000 annual target. Note that this figure includes school 
learn to swim programs of 1,051. 

3 
Percentage of customers satisfied with 
the service 

% 80% 80%  Satisfaction with service is at 80%. 

  

Significant Projects/Works 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 Business Plan implementation % 75 60   

Proposed amendment to structure to be progressed 
through required communication process. Revised position 
descriptions completed and graded. 
Branding proposal received outlining cost associated with 
re-branding. Progress will be funding dependant as the 
pools require significant expenditure on plant and 
buildings. 
Short Summer marketing campaign for School holidays 
Sept/October. 
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ITEM KPI MEASURE TARGET RESULT   COMMENT 

Social Media, web page and e-newsletter through this 
quarter advertising programs – Learn to swim and Aqua 
Fitness. 

2 Energy efficiency initiatives % 75 71  

Installation of LED lighting inside TRAC Murwillumbah 
Review and change to Eco friendly packaging in the 
Starting Block Cafe 
Variation to the State grant attained to install solar panels 
on Kingscliff pool roof instead of Tweed 

 

3.2.2 Art Gallery 

Tracking Progress/Targets 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
Visitors attending the Tweed Regional 
Gallery and Margaret Olley Art Centre 

# >85,000 30,585  

This quarter saw 30,585 visitors welcomed to the Tweed 
Regional Gallery and the Gallery DownTown. 
The opening of the popular Les Peterkin Portrait Prize for 
children, held after school on Thursday 26 September, 
attracted an enthusiastic audience of participating school 
students and their families from across the region. 496 
visitors came to the opening of this exhibition between 
3.00pm and 5.00pm that afternoon. 

2 
Regional tourism - percentage of 
surveyed Gallery Shop patrons from 
outside the Tweed 

% 25 69.14  

Visitors were surveyed through the Gallery Shop's Point of 
Sale software and postcodes collected to indicate where 
the visitors are visiting from. The postcodes are based on 
a sample of 969 responses from visitors who purchased 
products in the Gallery retail outlet. The results indicate 
that 69.14% of visitors were residents from outside the 
Tweed Shire, including international visitors. 

3 
Host and initiate regional, national and 
international exhibitions 

# 15 9  

The Gallery a total of nine new exhibitions from July 2019. 
These included the Gallery's flagship biennial acquisitive 
prize, the Olive Cotton Award for photographic portraiture. 
The Award attracted a record number of entries this year 
and was judged by award-winning photographer Marian 
Drew. Other exhibitions included solo exhibitions by 



Operational Plan Quarterly Review 

Tweed Shire Council - as at 30 September 2019 3  People, places and moving around: Who we are and how we live 
 

 

 

 56 

 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

regional artists Leora Sibony and Tamsin Ainslie. The 
Gallery-initiated exhibition Love opened in early 
September to positive response, and a new exhibition 
titled Fresh: your collection from the Gallery's collection 
was hung in the Withey Gallery space featuring new 
acquisitions to the collection. 
The Gallery DownTown presented three new exhibitions, 
including two by regional artists Rosi Griffin and 
Konstantina. A new exhibition Interplay featuring works 
from the collection was also launch in July. 

4 
Visitor satisfaction level of Tweed 
Regional Gallery and Margaret Olley Art 
Centre 

% 90 98.6  

Visitor comments collected via survey results reveal that 
based on reviews from TripAdvisor, the Visitor Satisfaction 
rate was recorded as 98.60% for this quarter. This result is 
based on 14 independent reviews from visitors. 

  

Significant Projects/Works 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 Presentation of international exhibitions % 100 80  

The Gallery initiated a major exhibition in the Margaret 
Olley Art Centre with a significant international component 
titled A Shared Obsession: Margaret Olley and Fred 
Jessup, which opened to the public on 29 June 2019. 
Curated by the Gallery's Curator: Margaret Olley Art 
Centre and Collection Manager, Ingrid Hedgcock, this 
exhibition involved research and travel grants obtained 
through the Gordon Darling Foundation Ltd facilitating 
travel to France to explore the home studio of ex-patriot 
artist Fred Jessup, a life-long friend of Margaret Olley. 
International loans are included in this exhibition, which 
also saw the publication of a catalogue. Significant donor 
funds contributed to this project. 
The Gallery also hosted Art Deco from the National 
Collection: the world turns modern from the National 
Gallery of Australia, and on show from 31 May - 25 August 
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ITEM KPI MEASURE TARGET RESULT   COMMENT 

2019. This exhibition included significant international 
artworks which represented the global art movement. 

2 
Presentation of Gallery-initiated major 
exhibitions 

# 15 9  

The Gallery-initiated exhibitions presented during this first 
quarter of 2019/2020 totalled nine at the Tweed Regional 
Gallery, and a further three at the Gallery DownTown. Five 
of these exhibitions were successful proposals through the 
Community Access Exhibition Program designed 
specifically for artists of the region. Other shows included 
exhibitions by Queensland artist Marian Drew, and Kate 
Rohde's exhibition resulting from her residency in the 
Nancy Fairfax Artist in Residence Studio. The Love show 
was also initiated by the Gallery and curated by the 
Gallery Director Susi Muddiman OAM. 

3 
Explore opportunities for income 
generation through use of Gallery 
buildings 

% 75 90  

During the quarter the Frances Mills Education Workshop 
was hired on 5 occasions attracting the approved hire fee. 
The Foyer was also regularly booked on a weekly basis by 
a long-term hirer. 
The Nancy Fairfax Artist in Residence Studio has been 
solidly booked by fee-paying hirers.  
The Gallery Cafe has also hosted a number of after-hours 
events, which attracts the Function Fee as per the 
published Fees and Charges schedule. 
During this quarter 24 bus or coach groups booked visits 
with the Gallery, attracting the published booking fee for 
these groups. 

6 Addition of downstairs toilet facility % 100 100  

This capital project has been completed. The facilities 
have been opened each morning providing visitors to the 
Gallery site access to the toilets out of advertised Gallery 
hours of operation. 

 

3.2.3 Auditoria 

Tracking Progress/Targets 
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ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
Total number of days utilised at 
Murwillumbah/Tweed auditoria 

# >280 85  

Total days utilised in Auditoria for the period 1 July to 30 
September 2019: 
Murwillumbah = 45 days 
Tweed Heads = 40 days 

2 
Total audience numbers (booked 
numbers) 

# >42,000 30,569  

Audience numbers estimated for period 1 July to 30 
September 2019 total - 30,569: 
Murwillumbah = 23,879 
Tweed Heads = 6,690 

3 
Percentage of venue hirers that are at the 
community rate 

% 35 66  

81 registered Not-for-Profit, 5 Religious Groups & 39 
Community Groups, with 66% of bookings from these 
groups. 

  

Significant Projects/Works 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
Implement promotion strategy for 
performing arts and auditoria 

% 75 5  
Promotions to commence fully once the Tweed and 
Murwillumbah auditoria technical upgrades are complete. 

2 
Upgrade of lighting, equipment and 
universal access to Murwillumbah and 
Tweed auditoria 

% 100 50  

Tweed Heads Auditorium technical upgrade complete.  
Murwillumbah is a work in progress and subject to tender 
outcome and contract timelines. 

 

3.2.4 Holiday Parks 

Tracking Progress/Targets 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 Occupancy rates % >52 64  

Total number of nights occupied 43,031 total number of 
nights available 68,085 for all Parks July - September 19 
quarter. 

2 
Customer satisfaction levels 
(endorsements) 

# 100 97.3  

TripAdvisor and Facebook received 56 reviews with 52 
being positive, 97.3% of reviews over the July - September 
19 quarter were positive, this is a 4.2% decrease from last 
quarter. There were 382 new social media page likes for 
the quarter.  There was a total of 11,259 engaged users 
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ITEM KPI MEASURE TARGET RESULT   COMMENT 

which is a 53.1% increase from last quarter. 1,267 NPS 
results were received for the July - September 19 quarter, 
results were 91.1% for Service, 91.9% for Standard of 
Facilities, 90.9% for Sites and 87% Value for Money. 

3 Improve environmental efficiencies # >0 3  

Create a Community and Environmental GL code to track 
environmental efficiencies.  Switch to 100% recycled, 
Australian made, carbon neutral A4 copy paper.  Obtained 
envelopes from Nespresso to recycle coffee pods. 

  

3.2.5 Libraries 

Tracking Progress/Targets 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
Number of active library members/ total 
eligible shire population 

% 36 27.5  

The library is recruiting Year 7 school students to become 
library members to support school research and the love 
of literacy through digital collections and access. The 
2019/20 population forecast ID 96,766 and the number of 
active members registered at the end of September 2019 
was 26,585. Every 2 years RTRL purges non active 
borrowers from our members list and this was most 
recently done in June 2019. Currently there are over 6,000 
people listed as non-members in the Tweed area, as they 
have not physically used the library in over 2 years. 

2 
Personal computer and wireless hours of 
use 

# 66,000 16,887  

Kingscliff library was the first Tweed library to be 
converted to the NBN. WiFi speed dramatically improved 
and this may decrease the number of hours for WiFi use 
due to speed enhancements for users. 

3 
Visits (library door count for all Shire 
libraries combined) 

# 310,000 67,125  

The number of school holiday activities per branch has 
been increased. We have widened our marketing of these 
events through Pop up libraries and School newsletters, 
which has resulted in all holiday sessions being fully 
booked. Author talks have been well received this year 
with high numbers of participants attending each of the 
four talks held. We are increasing our profile within the 
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ITEM KPI MEASURE TARGET RESULT   COMMENT 

community, which is reflected in the number of participants 
we see at our events. 

4 Library loans # 575,000 132,157  

These figures do not capture digital loans which are 
increasing across the RTRL region wide. Last quarter we 
recorded over 29,000 digital loans from residents across 
the four RTRL shires. 

5 Satisfaction level of members and visitors % 80 80  
Customer satisfaction remains consistent throughout the 
year. 

  

Significant Projects/Works 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

3 
Review of mobile library and outreach 
programs 

% 100 0  

The review of the Mobile Library Service is to be 
conducted by the RTRL following the completion of the 
Service Level Agreement. This is expected to occur during 
the 2019/20 financial year. 

5 Expansion of coastal Library facilities % 50 5  

The Community Facility Plan has been endorsed by 
Council for public exhibition and will be reported to Council 
before the end of 2019. This report provides a plan for 
future facilities, including libraries. Once the plan is 
adopted more detailed feasibility plans will be conducted 
to identify sites for the medium term expansion of library 
facilities. 

 

3.2.6 Museum 

Tracking Progress/Targets 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
Proportion of programs developed and 
delivered in partnership with local 
organisations. 

% 80 90  

Major programs currently in development (involving 
collaboration and partnerships with individuals and 
organisations and with a wide range of Council 
colleagues) are continuing. Development of a 
Murwillumbah Arts and Heritage Precinct App is ongoing. 
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ITEM KPI MEASURE TARGET RESULT   COMMENT 

Land | Life | Culture, the new permanent display at 
Murwillumbah focusing on natural cultural heritage is in 
detailed design and install and will open in early 2020. The 
collection-based exhibition Sea Stories opened in 
September and involved collaboration with a range of local 
organisations and individuals. Collection acquisition 
projects are ongoing. The Museum is in discussion with a 
range of other partners about events and public programs 
for 2020/21 

2 Satisfaction level of visitors. % 95 97.5  

The annual survey of Museum visitors will commence at 
Tweed Regional Museum Murwillumbah on 15 October 
2019 and continue through until 23 November.  The 
survey will also be conducted at the Tweed Heads branch 
from 15 October through until 22 December 2019.  Results 
relating to visitor satisfaction levels and other services will 
be available in early 2020. 

3 
Proportion of collection acquisitions and 
programs dedicated to Tweed history and 
heritage 

% 90 100  

At the August 2019 meeting of the Museum Advisory 
Committee 392 items were endorsed for acquisition to the 
Tweed Regional Museum Collection, all met the Tweed 
Regional Museum Collection Policy criteria for relevance 
to the history and heritage of the Tweed. 

4 
Hours to support community-based 
historical research. 

# 2,500 442  

This reflects the number of hours that Historical Societies 
based at each of the Museum sites are available to assist 
members of the public with research and other inquiries.  
Total hours during the period 1 July - 30 September 2019. 

5 
Number of participants in all museums 
programs. 

# 13,000 9,460  

The total number of visitors to all Museum branches, and 
participants in public programs between 1 July 2019 and 
30 September 2019 is 2,796. This is the first quarter of the 
2019/2020 financial year for which the annual visitation 
target is 13,000 visitors to all Museum sites. 

  

Significant Projects/Works 
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ITEM KPI MEASURE TARGET RESULT   COMMENT 

3 

Concept and capital development of 
permanent Natural History of the Tweed 
display at TRM Murwillumbah, the 
‘Caldera Wall’ 

% 100 75  

Detailed design development is substantially completed 
and on site installation and testing will commence in early 
December and is due for completion and testing in early 
January with new displays to reopen to the public in mid 
January. 

4 
Presentation of Museum-initiated major 
exhibitions 

% 75 25  

The exhibition Sea Stories, researched and developed 
from the Museum's collection opened to the public on 3 
September 2019. 

5 
Explore opportunities for income 
generation through use of Museum 
buildings 

% 75 0  No action due to other program demands. 

 

3.2.7 Parks & Gardens 

Tracking Progress/Targets 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 Community satisfaction level % baseline 0  

Community satisfaction survey has been completed for all 
of Council services. The requirement for and design of a 
parks satisfaction survey will be reviewed based on the 
results of this survey. 

2 
Hectares of parks and gardens per 1,000 
residents 

Ha 3.2 3.2  
Figure excludes areas whose primary function is drainage 
or road reserve. 

3 
Annual maintenance cost per ha (excl. 
buildings). 

$ 50 14  Budget on track to meet annual target. 

  

Significant Projects/Works 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
Finalise and adopt shire wide Open 
space Strategy 

% 100 100  Strategy completed and adopted by Council 

2 
Development of a shire-wide Youth 
Facility/Skate Park Action Plan 

% 50 0  
This will be an outcome of the Open Space Strategy and 
will be developed through 2019/20. 
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3.2.8 Saleyards 

Tracking Progress/Targets 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 Number of head of stock sold # 2,500   

 
Data has been received. Establishing a three month 
baseline. 

2 Value of Trade $ baseline   

 
Data has been received. Establishing a three month 
baseline. 

3 Contractor complaints received # 0 0  

No complaints received from lessee. Replaced sales ring 
roof and grand stand. Emergency repairs carried out on 
power lines and private poles. 

  

Significant Projects/Works 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 Manage long term lease % 75 75  Long term lease progressing. 

2 Continue capital works upgrades % 75 50  

Upgrade work on sale ring roof and viewing area finalised.  
Emergency repairs carried out on power lines and private 
poles. 

 

3.2.9 Sporting Fields 

Tracking Progress/Targets 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
Hectares of sports fields per 1,000 
residents 

Ha 1.7 1.23  

Sportsfield strategy identified a deficit in northern section 
of Shire. At this stage we have not been able to identify 
any suitable land. Current discussions with the 
Department of Education regarding a partnership with the 
use of land at Tweed River High School for an indoor 
centre and sports fields may provide an additional 2-4ha. 

2 Customer satisfaction level % baseline  0   

Survey not yet undertaken. The information attained in the 
Council wide satisfaction survey will be used to focus 
questions for a specific sports field survey. 
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ITEM KPI MEASURE TARGET RESULT   COMMENT 

3 
Annual maintenance cost per ha (excl. 
buildings, lights and turf wickets). 

$ 6,200 1,400  
First quarter costs illustrate that expenditure is on track to 
meet end of year target. 

  

Significant Projects/Works 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
Progress planning for regional sports 
facilities 

% 75 35  

Detail building design for Kingscliff Regional Complex 
completed and undertaking engineering and hydraulic 
design. Little Athletic facilities to be commenced 
installation by the end of October. 
Partnership discussions recommenced with the 
Department of Education for the development of Arkinstall 
Park Regional Indoor facility. 

2 
Kingscliff sports facility – masterplan 
development 

% 100 20  

Buildings detail design completed. Structural engineering 
and hydraulic designs being undertaken. 
Little Athletics facilities locations surveyed and tender 
documentation prepared. 

 

3.3 Moving around 

3.3.1 Airfield 

Tracking Progress/Targets 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
Maximum number of days runway is 
closed for operational matters 

# 6 0  There has been no closure of the Airfield this quarter. 

2 
Number of indirect jobs contributed to the 
Tweed economy as a result of the airfield 

# 12 12  
No new Jobs created at the Airfield. Currently estimated at 
12 EFT jobs. 

3 Proportion of cost met by users / lessees % 100 100  

Council introduced a new landing fee on 1 July to capture 
commercial users (non lessees). Undertaken drainage 
maintenance works. 
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Significant Projects/Works 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 Maintain and manage the Airfield % 50 55  
Airfield maintenance progressing.  Drain re-profiling work 
undertaken in July 2019. 

2 
Review and develop options for new 
hangars 

% 50 67  
Council resolved not to progress further until the Land 
Swap Deal is finalised. 

 

3.3.2 Construction Services 

Tracking Progress/Targets 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
Deviation from expected capital works 
program spend 

% <10 3  
  

  

3.3.3 Design Services 

Tracking Progress/Targets 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
Design services delivered within agreed 
client timeframes(overdue projects) 

# 0 0   Nil overdue. 

2 
Design costs as percentage of overall 
project cost 

% <15 <15  
 Design cost targets are being met with limited exceptions 
where significant scope changes have added to costs 

 

3.3.4 Roads, traffic, footpaths & cycleways 

Tracking Progress/Targets 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
Length of sealed road 
resurfaced/resealed 

Km 50 11  11km of 2019/2020 Bitumen Reseal program completed. 
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ITEM KPI MEASURE TARGET RESULT   COMMENT 

2 Length of road renewed or upgraded Km 8 3  

Completed road upgrades in first quarter of 2019/2020 
year include Overall Drive, Fraser Drive, Kyogle Road, 
Bartletts Road. 

3 
Length of new footpath and cycleway 
constructed by council 

Km 1.5 0.3  270m of cycleway completed. 

4 
Length of footpath and cycleway 
repaired/replaced 

Km 1 0.55  
550 square metres of defective concrete footpath panels 
replaced to date in 2019/2020. 

5 

Number of scheduled meetings held with 
NSW Police, State Agencies and elected 
representatives to discuss traffic 
management issues 

# 10 3  Local Traffic Committee Meetings held as scheduled. 

  

Significant Projects/Works 

Projects 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

2 Tweed Road Contribution Plan review % 100 5  

Tweed Road Development Strategy adopted. Review of 
contributions plan, incorporating the works program from 
the TRDS, can now commence. 

3 
Northern Rivers Rail Trail (Murwillumbah 
to Crabbes Creek) 

% 75 63   

The NSW Dept. of Premier and Cabinet is currently 
seeking advice from the NSW Crown Solicitor regarding 
the future rail trail / railway land governance and is due to 
advise Council in September regarding the framework.  
This comes on the back of Council resolving on 6 June 
2019 to accept the Crown Land Manager appointment 
requested by DPI - Lands. The NSW Government has 
advised that it will proceed with amending the Transport 
Administration Act 1988 (NSW) and entering into a funding 
deed with Council as soon as possible. 

4 
Apply for and implement projects for 
Federal and State Road safety/Blackspot 
grants 

% 75 50  
Funding offered under the Safer Roads NSW Program for 
2019/20 for two sites on Smiths Creek Road. 
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ITEM KPI MEASURE TARGET RESULT   COMMENT 

5 
Implement footpath works recommended 
by the Pedestrian Access and Mobility 
Plan (PAMP) 

% 75 25  
 Footpaths on Greenway Drive and Dry Dock Road 
completed. 

6 
Implement actions coming from the 
Tweed Heads, Murwillumbah and 
Kingscliff CBD Car Parking Study 

% 75 50  
Parking incentives in Murwillumbah extended by 12 
months. 

7 
Review Tweed Bike Plan (subject to grant 
funding) 

% 67 0  
Bike Plan Project nominated for funding under the 19/20 
Active Transport Grant Fund Program. 

 

Capital Works 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

A27 Murwillumbah - Baker Street % 100 0  Expected completion January 2020. 

A29 Piggabeen - Green Valley Way % 100 20  Works commenced. 

A30 Piggabeen - Piggabeen Road % 100 20  Works commenced.. 

A34 Tweed Heads - Park Street % 100 0  Expected completion April 2020 

A37 Tweed Heads South - Fraser Drive % 100 100  Project completed. 

A39 Tweed Heads West - Piggabeen Road % 100 20  Works commenced. 

A40 Banora Point – Leisure Drive % 100 0  
Project delayed.  Rescheduled for completion by March 
2020. 

A41 Burringbar – Burringbar Road % 100 0   

A42 Dulguigan – Dulguigan Road % 100 0   

A43 Eungella – Hidden Valley Road % 50 0  Scheduled for September 2020 to suit work continuity. 

A44 Eungella – Tyalgum Road % 100 0  Project scheduled for June 2020 

A45 Eviron – Eviron Road % 50 0  Scheduled for September 2020 to suit work continuity. 

A46 Kingscliff – Marine Parade % 100 0  Scheduled for completion by March 2020. 

A47 Murwillumbah – Byangum Road % 100 0  Scheduled for completion by March 2020. 

A48 Murwillumbah – Charles Street % 100 0  Scheduled for June 2020. 
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ITEM KPI MEASURE TARGET RESULT   COMMENT 

A49 Murwillumbah – George Street % 100 0  Scheduled for June 2020. 

A50 Pottsville – Overall Drive % 100 100  Project completed. 

A51 Tweed Heads – Frances Street % 50 0  Scheduled for September 2020 to suit work continuity. 

A52 Tweed Heads – Miles Street % 100 100  Project completed. 

A53 Tweed Heads – Mugga Way % 50 0  Scheduled for October 2020 to suit work continuity. 

A54 Tweed Heads – The Quarterdeck % 50 0  Scheduled for October 2020 to suit work continuity. 

A55 Tweed Heads South - Acacia Street % 50 0  Scheduled for October 2020 to suit work continuity. 

A56 Tweed Heads South - James Road % 50 0  Scheduled for October 2020 to suit work continuity. 

A57 Tweed Heads South – Oxley Street % 100 0   

A67 Pottsville – Buckingham Drive % 100 100  
Project brought forward and completed in conjunction with 
Overall Drive project. 

B01 South Murwillumbah - Wardrop Street % 100 0  
Project scheduled for March 2020 to suit proposed 
funding. 

B05 Bray Park - Park Avenue % 100 0  Expected completion September 2019. 

B07 Murwillumbah - Wollumbin Street % 100 20  
Works Commenced. Project scheduled for completion at 
end of January 2020. 

B09 Tyalgum - Brays Creek Road % 67 0  
Project scheduled for September 2020 to balance 
workload and improve efficiency. 

B12 Murwillumbah – Dorothy Street % 100 0   

B13 Murwillumbah – Mooball Street % 90 0  Project scheduled for July 2020. 

B14 South Murwillumbah – McMillan Street % 50 0  Project scheduled for August 2020. 

B15 Tweed Heads – Adelaide Street % 100 0  Project scheduled for June 2020. 

B16 Tweed Heads South – Heffron Street % 100 0   

B18 Mt Warning – Mt Warning Road % 0 100  Project completed early due to receipt of grant funding. 

C08 Murwillumbah - Nullum Street % 100 0  Expected completion March 2020. 

D01 Crystal Creek - Korns Bridge % 50 0  
RMS Project that is currently not funded and unlikely to 
proceed. 
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ITEM KPI MEASURE TARGET RESULT   COMMENT 

D02 Dunbible - Richards Dev % 100 5  
Design and supply contract for bridge awarded. Design is 
currently 50% complete. 

D03 Terragon - Palmers Road % 100 20  
Project commenced.  Expected completion December 
2020. 

D04 Cobaki - Cobaki Road % 50 0  Expected completion 2020/21. 

E08 Banora Point - Greenway Dr % 100 100  Greenway Drive section completed. 

E11 Tweed Heads - Dry Dock Road % 100 100  

Footpath construction team finished Dry Dock Road 
works. Some defects exist on the nearby sections and 
repair works will be scheduled. 

E13 Pottsville – Coronation Avenue % 100 0   

E14 Tweed Heads South – Sullivan Drive % 100 0   

E15 Murwillumbah – Nullum Street % 100 0   

E16 Tweed Heads South – Soorley Street % 100 0  Scheduled start date November 2019. 

E17 Tweed Heads - Boyd St % 100 0  Scheduled to start after Soorley Street is finished.  
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4. Behind the scenes: Providing support to make it happen 

4.1 Assurance 

4.1.1 Governance 

Tracking Progress/Targets 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
Meet records management storage 
standards 

% 100 100  
Records management storage for the quarter is in 
accordance with the standards. 

2 
Respond to information requests within 
required timeframes 

% 100 100  
All information requests for the quarter have been 
responded to within the required timeframes. 

3 
Number of public liability/professional 
indemnity insurance claims 

# <5 <5  Target met for quarter. 

  

Significant Projects/Works 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

3 Business Continuity Management % 100 40  Target met for quarter. 

4 
Enterprise Risk Management Policy and 
Protocol adoption and implementation 

% 75 80  Target met for quarter. 

5 Annual Insurance Renewals % 75 75  2019-2020 Insurance Renewals complete 

 

4.1.2 Internal Audit 

Tracking Progress/Targets 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
Completion of Internal Audit Operation 
Plan 

% 90 20  Internal Audit position currently vacant. 

2 
Number of Audit, Risk and Improvement 
Committee meetings held 

# 4 1   
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ITEM KPI MEASURE TARGET RESULT   COMMENT 

3 
Internal Audit recommendations not 
adopted by management 

# 0 0  
No recommendations have been rejected by management 
for the quarter. 

  

Significant Projects/Works 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
Assess and implement legislation 
affecting local government 

% 75 75   

 

4.1.3 Legal Services 

Tracking Progress/Targets 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 Customer satisfaction levels % 95 95  

Survey not yet developed. This is scheduled for after the 
Council Staff Survey which has just been conducted. It is 
expected the results from this externally conducted survey 
will impact on the form of the proposed Customer survey  

2 
Percentage of conveyancing services 
delivered internally 

% 100 100  
This target measure is being met with all conveyancing 
occurring in house. 

3 
Lease/licencing agreements renewed 
within timeframes 

% 100 100  

This measure is being met and a major review of 
community building leases and licences is currently 
underway to standardise them. 

  

4.2 Support Services 

4.2.1 Fleet Management 

Tracking Progress/Targets 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 Plant utilisation rate % >75 95  The plant hire revenue is 95% at the first quarter. 
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ITEM KPI MEASURE TARGET RESULT   COMMENT 

2 
Council trucks meeting most recent 
emission standards 

% 100 100  
Tractor and truck purchases include Tier IV emission 
engines. 

3 
Renewable energy use at Murwillumbah 
Depot and workshops 

% >50 53   

  

4.2.2 Human Resources & Work Health and Safety 

Tracking Progress/Targets 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
Participation in health and wellbeing 
initiatives 

# 138 138  

Participation in health and wellbeing programs has 
increased substantially including: 
10,000 step challenge successfully completed with an 
increase in teams and participation.  
Health screening day increased from flu day to include 
health screens.  
ELT Catch ups 
Preparation and negotiation of fitness passport 
Programs trialled that will not be continued: 
Snackwise health foods 
Diabetes kits 

2 
Workers compensation insurance 
premium (as a percentage of wages cost) 

% 3.5 2.33  

For the year ended 30 June 2019, the Workers 
Compensation Insurance premium was $1,135,000 and 
wage cost was $48,759,000 (as per the Draft unaudited 
Financial Statements). 

3 
Staff costs as a percentage of 
unrestricted revenue (Calculated annually 
at end of year) 

% <50 45.8  
As per the draft 2019 Financial Statements, staff costs 
were 45.8% of unrestricted revenue. 

4 Staff satisfaction level % >75 0  Awaiting results of survey. 

  

Significant Projects/Works 
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ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
Workforce Management Plan 
implementation 

% 75 71  

The joint Northern Rivers JO to implement a work 
experience program for women interested in a career in 
civil construction has been advertised and further action is 
pending finalization of applications. 
Work is underway to schedule the various approved 
cultural awareness modules and to integrate these 
programs into Council's training needs analysis. 
Requirement to undertake multiple tenders for labour hire, 
e-recruitment, group training, employee assistance, 
leadership, has delayed the furthering of other initiatives.  
Work will recommence in this area in the New Year. 

2 Workplace Mental Health program % 75 55  

Program is on track with numerous initiatives being 
implemented: 

 Overarching Health and Wellbeing connecting all 
aspects of health and wellbeing including mental 
health 

 MHFA training commenced 

 MHFA guidelines being developed 

 MH Supervisors being developed with training 
commencing Oct 2019 

 Preventative Pilot Program underway offering 
wellbeing coaching and small training modules to 
assist staff. 

3 
Develop and implement strategy to 
respond to unreasonable customer 
conduct 

% 75 70  
Procedure developed and training scheduled to 
commence prior to Dec 2019 

 

4.2.3 Information Technology 

Tracking Progress/Targets 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
Availability of Council’s public information 
services (web, mobile and mapping) 

% >95 98  

No major unplanned outages this quarter.  A new version 
of the Development Application Tracker is expected to be 
installed in early 2020. 
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Significant Projects/Works 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
Electronic Payment Gateway 
Improvements, BPAY for all 

% 100 95  

Go-live of the Technology One Online Payments system 
was delayed while waiting for Technology One to correct 
the Property System issues found during testing.  These 
corrections have now been installed and staff training and 
final test will recommence in December.  Key staff are now 
on leave and as a consequence the final user test, training 
and go-live will commence in late November.  Assuming 
no further product issues are found, a "soft go-live" to a 
select group of Council clients is planned to commence 
prior to the Christmas shutdown. 

4 
Additional Online Services (e.g.149/603 
certificates, smart forms) 

% 75 95  
This project has been combined with the Electronic 
Payment Gateway project. 

 

4.2.4 Procurement Services 

Tracking Progress/Targets 

ITEM KPI MEASURE TARGET RESULT   COMMENT 

1 
Tender procurement processes that meet 
legislative and code of conduct 
requirements 

% 100 100  

Tender processes continue to meet legislative 
requirements and Council policy. The procurement intranet 
page is undergoing development to provide better 
guidance to staff for all procurement activities 

2 
All other procurement processes within 
adopted policy 

% >95 >95  

The Procurement Protocol continues to be updated as 
improvements are identified. Training is being developed 
to accompany improvements to the procurement intranet 
page, currently in development. 

  


