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21 January 2017 
 
To  
General Manager,  
Tweed Shire Council and,  
Tweed Kenya Mentoring Program Committee.  
 
Dear Troy,  
 

RE: October 2016 to January 2017 Quarter report, Budget Feb 
to Apr 2017.  

1. Introduction 

Main activities in the reporting period Oct 2016 to Jan were ground preparation 
for Tinga Dam Rehabilitation, general O&M of SWPs (pump repairs, filter 
cleaning, Manyasi water kiosk repainting, Gona suction-line extension), operator 
trainings, monitoring of water production and sale records and Dam Water Users 
Association meeting/workshop. 
 
 Section 10 and 11 illustrates PMP fee and SW support fund for the period 1st Oct 
16 to 19th Jan 2017, and budget request for Feb-mar 2017. Tinga dam 
rehabilitation expenses (Dec 2016) shall be provided as separate report.   
 
UN/FAO’s Piers Simpkin warned of ‘serious drought looming in early 2017’ due 
to poor rainfall in 2015/16, leading to the likelihood of reduced rainfall in 2017. 
Currently the water levels and quality at all dams have dropped and/or 
deteriorated significantly. Tinga community made the decision to drain out the 
dam’s foul water ahead of the anticipated Tinga dam de-silting works. 
Accordingly, TKMP commissioned Plum Tech Company to undertake Tinga dam 
survey to determine the volume of soil to be moved, and cost of dam 
rehabilitation.  Tinga survey design drawings were submitted to TSC on 18th Jan 
2017.   
 
During the period there was an increase in water produced/supplied and 
revenue collected occasioned by drought and increased safe water demand in 
the SWP areas. The total volume of produced and supplied Oct to Dec 2016 was 
694720lts (compared to 413130lts in Jul-Sept 16) and KES 55800/00 (compared 
to KES 32840/00 last quarter) collected and banked in various SWP community 
accounts.  
 
At national level the country politicians have started vote hunting ahead of the 
general election set for August this year expected to be a contest between the 
ruling Jubilee Coalition party and opposition Cord party. Most Kenyans are 
praying for a peaceful campaign and election.  
 
The conduct of planned activities during the period was as follows:  
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2. Technical operation, repairs & maintenance 

Status of the Dams: The water levels and quality at all the SWP dams have 
critically dropped due the drought being experienced. The SWPs dams are not all 
in agood state and may go from bad to worse if the drought persists. The silt and 
high water demand have had an adverse impact on the filters, pumps, and 
associated SW infrastructure.  There has been increased demand by livestock.   
Gona dam continued to recede, and we had to lay 2pcs additional 2” pipes in 
order to reach and pump the waters into the SW facility. Both Gona and Ochilo 
dam have enough to last at least another 6months if the drought persists. Tinga 
dam water was drained dry following a community decision in December for the 
dam to dry ahead of the planned de-silting works to start in Feb 2017. We expect 
the long rains to start anytime in March (if not April).  
 
Operator training and supervision: All SWP operators met on 3rd Oct, 4th Nov and 
23rd December 2016 to review progress. A follow-up training was held 23-24th 
Nov 2016 where the operators received instructions on water kiosk hygiene, 
records keeping, filter cleaning and maintenance, pump operation from TKMP 
PMP team. One area of concern addressed was the overworking of the filters -- 
where filters are left to operate continuously even when water is being 
distributed to clients, and are not being allowed to rest and/or given proper 
agitation to release silt load. The operator revenue target for the period was KES 
4500/- per month or supply of 1800 x 20lt jerry cans of clean water per project.  
 
Water price – in the period TKMP and SWPs reverted back the water price to KES 
2.50/- per 20Lt jerry can (from earlier KES 5/- per 20Lt jerry can) at all SWPs 
following a plea from community.   
 
Water pumps – all the SWP water pumps received regular monthly carburetor 
wash plug check and oil change. Manyasi pump had its rings worn-out and had to 
be overhauled and serviced in the period.  
 
Water pump Fuel cost – The fuel cost Oct 2016 to Jan 2017 was KES 20980.00 
(about KES 437.00 per week per project), which was fair considering high water 
demand in the period. An a agreement was made with SWP committees for each 
project to start purchasing own fuel for water pump operations from the 
revenues currently being collected and banked by the projects. This was agreed 
to start in Feb 2017. 
 
Regular filter, pump and tank maintenance/service:  PMP Team and the operators 
carried out regular weekly manual filter cleaning and washing to remove silt 
throughout the period occasioned but drought, and reduced dam water quality. 
The day cleaning involved soaking filter cartridges in Jik bleach water, washing, 
and soaking in citric acid and final clean washing. The filters are all in good 
working condition.    
 
Repairs carried out:  The following is list of repairs and maintenance activities 
carried out in the period: 
 
Gona Safe water project 
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 Regular bi-weekly soak, clean and wash of the filters  
 Training operators and committee. 
 2no x 2” UPVC pipe extension for pumping line/service line /intake.   
 Replacement of O-rings. 
 Cleaning and disinfection of clean water tank. 
 Water meter cleaned/serviced. 
 Pump copler replaced. 

 
 Tinga Safe Water Project 

 Manual cleaning and soaking of filters  
 Training operator. 
 Replacement of O-rings and filter leak repair. 
 Repair of clean water in line. 
 Water meter cleaned/serviced. 
 Water meter cleaned/serviced. 

 
Ochilo Safe Water Project 

 Manual cleaning and soaking of filters using citric acid and Jik. 
 Training operator. 
 Replacement of O-rings 
 Water meter cleaned/serviced.  
 Cleaning and disinfection of clean water tank. 

 
 
Manyasi Safe Water Project  

 Manual cleaning and soaking of filters. 
 Replacement of O rings. 
 Cleaning and disinfection of clean water tank. 
 Training operator. 
 Pump copler replaced. 
 Water meter cleaned/serviced. 

 

3. Safe water production and sales records: 

Table1 illustrates SWPs water produced and income collected and/or banked 1st 
October 2016 to 19th January 2017. The total amount collected and banked in Oct 
to Dec 2015 was KES 55,800/- --significant increase in revenue collected 
compared to other periods. However, Gona SWP had highest deficit, which the 
operator could not account and is being handled by committee with assistance of 
TKMP. The deficits, which included Tinga’s KES 6281.50 were explained as 
follows: 

 Operators are allowed to take up to and use 4x20Lt water Jerry cans daily. 
 Elderly, orphans, persons living with illness and disabilities are allowed to 

draw water free up to 1x20Lts each days. 
 School going children (during schooling periods are allowed to draw 

water free for drinking using up to 5Lts water plastic cans. 
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 Operators also explained that some families/homesteads had taken water 
with promise to pay soon but had not done so by the time we were 
reporting. The list of debtors kept by operator mostly included SWP 
committee members.   

 Some of water was used during cleaning of filters, tanks and kiosk area.  
 
Table 1 SWPs water production, supply and revenue collected Oct 2016 to Jan 
2017 

SWPs 
Opening 
Meter 1st 
Oct 2016 

Closing 
Meter 19th 

Jan 2017  

Estimated 
Total water 
volume 
produced 
(litres) 

Estimated 
Expected 
Revenue 
(KES) 

Actual 
Revenue 
collected 
Banked 
(KES)  

Variation 
(KES) 

60% 
Mainten
ance 
Contrib
ution 
(KES) 

40% 
Communit
y account 
(KES) 

Gona 00836.60 01122.02 333499.00 36998.40 204850 -16513.4 12291 8194 

Tinga 00198.60 00367.90 215801.00 25941.50 19660 -6281.50 11796 7864 

Manyasi 00302.05 00411.40 140420.00 14585.35 15655 796.65 9393 6262 

Ochilo  00097.00 00104.52 5000.00 0000.00 0000.00 0000.00 0 0 

Totals     694720 77525.25 55800.00 -21998.25 33480 22320 

Note:  

1. Tinga closed SWP operation on 23rd Dec 2016 in preparation of dam rehabilitation.  
2. Ochilo Primary School closed for holidays 25th Nov to 3rd Jan 2016.  
3. No water is sold at Ochilo primary SWP. 
4. Gona Kiosk had massive deficit that the operator could not account. The committee with 

assistance of TKMP is handling this 

Table 2 illustrates total revenue collected and banked between Aug 2015 and 

Dec 2016. As at 31st Dec 2016 the total amount collected by SWPs was KES 

165705.00 
 
Table 2 Statement of SWP water revenue collected & banked Aug to Dec 2015 
 

SWPs 

Total 
banked as 
at Dec-15 

(KES) 

Jan-
Mar16 

Apr-
Jun16 

Jul-Sep16 Oct to Dec16 

Total 
banked 
(KES) 

Less 
60%o&m 

(KES) 

Less 40% 
CBO (KES) 

Gona 3590 12390 6750 25620 36770 85120 51072 34048 

Tinga 4545 6310 1375 6700 19515 38445 23067 15378 

Manyasi 11145 8510 5360 9225 7900 42140 25284 16856 

Ochilo 0 0 0 0 0 0 0 0 

Total  19280 27210 13485 41545 64185 165705 99423 66282 

 

4. Strategic improvements 

Community water planning/business plans: SWP business plan is being used for 
the O&M, production, marketing, sales and supply of water, revenue collection, 
recording and banking and reporting. The SW committees and operators have 
incorporated this model as formal system for operating the projects. The 
projects are beginning to meet their water production and supply targets despite 
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ongoing challenges of filter and pump maintenance occasioned by deteriorating 
dam water source quality.   
 

5. Tinga Dam Rehabilitation  

Tinga Dam Rehab: In the period regular weekly Tinga dam committee meetings 
were held to discuss/plan the pre-dam excavation activities that included 
community mobilization, awareness and support, clearing vegetation and trees 
around the dam, and draining-out of the foul dam waters to allow the dam area 
to dry out ahead of the planned de-silting works. At least one community 
meeting was held on 23rd December attended by some 500 community 
members who gave TKMP and committee mandate to surveyor/design, drain out 
the dam water, clear out the overhanging trees/vegetation and divert/block out 
water from going into dam until rehab works are completed.  
 
Tinga dam survey design – Plum Tech company carried out Tinga dam survey 
between 19 and 23rd December 2016, and finalized the design and drawing on 
18th Jan 2017. The report has been submitted to TSC for review, comments and 
approval. Two contractors have been approached to provide their costs for de-
silting/excavating the dam.  
 
Tinga SWP closure –Tinga SWP closed operations on 23rd Dec 2016 due to 
excessive silt, and decision to draining out of the dam waters. The operator Mr. 
Movine Otieno has been assigned to assist Gona and Manyasi SWPs operators 
with water pumping, filter cleaning and water distribution.  

6. Community outreach and engagement 

Community/committee feedback: The 4no project committees including Ochilo 
Primary’s executive committee met in the period. Gona, Tinga and Manyasi all 
have committees in place, group by-laws for project and dam, have fully 
registered and operating of bank accounts where revenue from SWPs is 
deposited. The beneficiary community provides feed back to SWP committees 
and TKMP staff about water price, taste and service at the water kiosks which 
are used to make improvements during committee and operator 
meeting/trainings.   This time TKMP was actively involved at chief’s barazas.  
 
Dam Users Association: Dam Water Users Association leaders workshop was held 
on 8th Nov 2016 attended by 12pax leader reps from Ochilo, Gona, Tinga and 
Manyasi SWPs. The one day workshop also co facilitated by Lawrence Apiyo (a 
community water governance expert based in Kisumu) and TKMP --featuring the 
following topics –  

 TKMP SWP background. 
 Reports from Manyasi, Ochilo, Tinga and Gona SWPs. 
 Manyasi and River Yala – catchment issues and opportunities. 
 Legislation – Water and Environmental acts and the devolved system of 

govt.  
 Climate change and water  
 Leadership, group and networking 
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 DWUA 
 Way forward 

 
Due to time limit the sessions on DWUA and way forward were postponed to 
January 2017 (dates to be announced). The remaining session will help 
community start defining the association in terms of issues, visioning and goal 
setting. Emerging from the session were: 

 Need for the community, leaders, county and national government to 
work closely in creating more awareness about environmental protection, 
and climate change focused on Manyasi Valley and River Yala catchment.  

 Need to strengthen legislation on protection of environment and water 
bodies. 

 Need to leverage more funding and support to local development of water 
and sanitation infrastructure focusing on schools, community centers and 
homesteads.  

 Need to strengthen governance and accountability of water and 
environmental development activities. 

 
SW water demand/payment/revenue collection: The demand for safe clean water 
has risen as has been the sales of water. As reported in section 3 there was 
remarkable increase in revenue in the period though still low given overall O&M 
requirements. The filters and the pumps are working at their maximum level to 
meet the current demand.  

7. Networking/liaison with govt/NGOs and county leaders 

Overall, the safe water projects enjoy the support of the local community and key 
leaders. In the period there was little contact with county water office, WRMA 
and Ministry of Water. TKMP staff actively interacted with Chief/Assistant Chief 
South East Alego on Tinga rehab and SWPs operation issues.  

8. Reporting/communication 

During the period the PMP team kept TKMP Advisory committee at the Tweed 
updated including HOOK. We also provided update monthly report of SWPs 
performance to committees and community.  

9. Way forward – Feb-Mar 2017 quarter 

The following are the items to be addressed in the next quarter: 
 Tinga dam rehab works – Preps, contractor and hosting of Greg 
 Undertake regular operator meeting, supervision and training.  
 Ensure improved water production, marketing and sales by the projects. 
 Facilitate SWPs recording, collection, banking and reporting to 

community and TSC. 
 Assist Gona SWP acquire CBO registration, open, deposit water sales 

monies and operate bank account.  
 Manual cleaning and servicing of filters, meters and pipelines. 
 Monthly onsite servicing and maintenance of water pumps. 
 Facilitate DWUA vision-goal setting. 
 Networking/Liaison with government, leaders and NGO stakeholders. 
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 Reporting/update TKMP Advisory committee at Tweed. 
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10. Project income/expenditure statement Oct 16 to Jan 17 – 
Revised  

This section illustrates PMP fee and SW support fund for the period 1st Oct 16 to 
19th Jan 2017. Tinga dam rehabilitation expenses will be provided as separate 
report.   

Date Income Particulars Amt. (KES) Date Expense Particulars Amt. (KES) 

01/10/16 Opening bank bal.  514.50 20/01/17 Total PM Fee Oct 16 to Jan 2017 686,000 

01/10/16 Bal. b/f. Jul-Sep 2016 4,864.50 
 

SWP Operator allowances 
 

24/10/16 HOOK Funds Transfer SWP 210,471.00 20/01/17 Allowance- Ochilo operator 16,000 

24/10/16 HOOK Funds Transfer PMP fee 686,000.00 20/01/17 Allowance- Manyasi operator 24,000 

   
20/01/17 Allowance- Gona operator 24,000 

   
20/01/17 Allowance- Tinga operator 24,000 

    
Sub total 88,000 

    
Repairs operation maintenance: 

 

   
10/10/16 Tinga repairs - pipe, filter 3,500 

   
24/10/16 Manyasi repainting 29,375 

   
27/10/16 SWP Oct Wash 5,390 

   
30/10/16 Pipe wrench 24", hacksaw/blade 3,335 

   
31/10/16 4pcs gumboots - field staff 2,400 

   
31/10/16 

Tinga pump repair - oil carburettor 
wash 1,950 

   
07/11/16 Pump couplers 3' and 2' 2,500 

   
10/11/16 Ochilo-Gona repainting  10,800 

   
12/11/16 2 wheel barrow - wheel repaired 1,100 

   
14/11/16 SWP Nov Wash 3,620 

   
17/11/16 Gona repair - pipeline extension 4,065 

   
28/11/16 SWP Dec wash 3,630 

   
21/12/16 Hacks saw/blade 500 

   
11/01/17 

Manyasi pump repair - ring 
replacement, carburettor wash 4,500 

   
16/01/17 SWP Jan17 wash  3,880 

   
20/01/17 Total SWP fuel Oct16-Jan 2017 20,980 

    
Sub total 101,525 

    
SWP Training/Meeting 

 

   
03/10/16 TKMP Operator meeting - Oct 16 2,090 

   
04/11/16 TKMP Operator meeting - Nov16 2,440 

   
08/11/16 

Dam Water Users Meeting/training -
Gona 19,300 

   
24/11/16 Operator training - 23-24th Nov16 4,600 

   
23/12/16 TKMP Operator meeting - Dec 16 2,210 

    
Sub total 30,640 

    
Stationery/Meetings/liaison: 

 

   
11/10/16 Courier –Easy Coach 200 

   
27/10/16 

Airtime internet bundles -TKMP 
report 3,000 

   
17/11/16 Stationery scanning p/copy 2,000 

   
17/01/17 Photocopy, loose pad & adapter 370 
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Sub total 5,570 

    
Total bank charges 3,384 

    
Sub total 3,384 

 
Total received 902,365.00 

 
Total Expense Ksh915, 119 

    
Balance -over spend 13269.00 

    
Cash in bank 450.75 

 

11. Budget Feb to March 2017 – Revised 

Item Unit Cost Total 

PMP Fee: 
   

Program Management fee 2 171,500 343,000 

SWP Operations: 
 

  Operator allowance  2 22,000 44,000 

Filter Maintenance/cleaning 2 10,000 20,000 

Pump service maintenance  1 20,000 20,000 

General repairs/maintenance 2 7,500 15,000 

Fuel Oct to dec16 0 0 0 

Operator meeting/ training f/up 2 5,000 10,000 

Dam Water Users  2 5,000 10,000 

Meetings/liaison/Reporting/Tinga dam rehab f/up 2 10,000 20,000 

Bank fee 2 600 1,200 

Sub total 
  

140,200 

Total 

  

483,200 

Add over spend Oct 16 - Jan017 

  

13269.00 

Total amount requested Feb to Mar 2017 496,469.00  

 
The budget request for Feb to March 2017 is KES 496,469/00 
 
Kind Regards, 
 
Olita C. Ogonjo 
PMP/TKMP Siaya. 
  
The budget request for Feb to March 2017 is KES 496,469/00 
 
Kind Regards, 
 
Olita Ogonjo 
PMP/TKMP Siaya. 
 


